TSMP MONITORING AND EVALUATION QUATRELY REPORT FOR THE MONTH ENDING 30^{th} SEPTEMBER, 2016

TSMP Component	Objective Verifiable Indicators.	Baseline	Final Target 2017/18.	Target for FY 2016/17.	Implementation status- 2016/17.	Remarks.	
Goal: To strengthen the National Statistical System in Tanzania to produce quality statistics for decision makers in an objective, timely and cost effective manner							
	1. Average number of visits in NBS and OCGS websites per day	June 2012 an average visit per day is 1,500.	Average number of visits to NBS/ OCGS per day 2,000 visits	1,800 visits per day	1803 average visits per day	On track.	
	2. Increased user engagement	No systematic user engagement through surveys or forum discussions.	At least five user engagements completed through satisfaction surveys and forum groups	One User Forum/ Focus Group discussion	Shortlisted candidates are in evaluation stage. User Forum/Focus Group discussion expected to be convened by April, 2017	On track.	
	3. Number of MDAs producing new or improved statistics with TSMP support ¹	MDAs have not received substantial support in terms of equipment, trainings and fund to undertake their activities (2010/11).	10 MDAs are supported and producing new or improved statistics	Ten MDAs are supported and producing new or improved statistics	The implementation status of this indicator will be reported at TSMP M&E Annual Report, 2016/17.	On track.	
	4. National Geographical Information System strengthened	24% of the country had been mapped and digitized (2010/11)	Begin 2022 Population and Housing Census preparatory geographic works.	EA shape files edited and used	EA shape files edited and cleaned up to 10% have been completed.	On track.	

1

TSMP Component	Objective Verifiable	Baseline	Final Target 2017/18.	Target for FY 2016/17.	Implementation status-2016/17.	Remarks.		
Component	Indicators.		2017/18.	2010/17.	2010/17.			
Goal: To strengthen	Goal: To strengthen the National Statistical System in Tanzania to produce quality statistics for decision makers in an objective, timely and cost effective manner							
	5.Economic Statistics strengthened	National Accounts with 2001 base year	Quarterly Production of Producer Price Index (PPI) based on 2012 basket. National Accounts Series based on 2012 Supply –Use Table (SUT)	Construction of 2012 Supply-Use Table (SUT) initiated	The Consultancy services for Construction of Input Output Table and Social Accounting Matrix(SAM) for Tanzania,two parties signed the contract. The Consultant expect to start the assignment on Second quarter of FY 2016/17.	On tarck.		
	itutional Development and ome: Official statistics pro		livery are effectively c	oordinated under a well-	structured and autonomous NBS	and OCGS.		
Component A: Institutional Development and Legal Reform	A: 1 Legal framework for the NSS with clear roles, responsibilities, reporting lines and functions developed.	Statistics Act, 2002 does not give autonomy or give NBS role of coordinating NSS. Zanzibar Statistics Act 2007 gives OCGS autonomy and role of coordinating Zanzibar Statistical System.	Nill		complished and the target was a			

TSMP	Objective	Baseline	Final Target	Target for FY	Implementation status-	Remarks.	
Component	Verifiable		2017/18.	2016/17.	2016/17.		
Cools To strong ather	Indicators. Indicators Indi						
	nan Resources Developme		roduce quanty statistics	s for decision makers in a	an objective, timely and cost elle	ecuve manner	
			quality statistics				
	Intermediate Outcome: Enhanced staff capacity in NSS to produce quality statistics.						
Component B:	B1.Reform of	Organization	Reformed NBS in	Approved reforms	The Government stopped the	On track.	
Human	Organization Structure	Structure, Scheme	place.	implemented by July,	reform process until further		
Resources	and Improved Human Resource Management	of service and		2017.	notice.		
Development	Resource Management	Salary structures in need of reform					
		need of feroim					
	B2: Annual staff	Training needs	At least 80% of	At least 80% of staff	The TSMP Training Plan to	On track.	
	training plan	assessment	staff identified in	identified for training	be implemented in	On track.	
	implemented.	conducted	2017/18	in 2016/17 trained	October,2016 as the same		
			Consolidated	according to plan	was delayed to be approved		
			Training Plan		by TSMP Joint Steering		
			received training.		Committee.		

TSMP Component	Objective Verifiable	Baseline	Final Target 2017/18.	Target for FY 2016/17.	Implementation status- 2016/17.	Remarks.	
Coal: To strangthe	Indicators. Indicators. Goal: To strengthen the National Statistical System in Tanzania to produce quality statistics for decision makers in an objective, timely and cost effective manner						
	Component C: Development of Statistical Infrastructure.						
			statistical concept and	definitions; Developmen	t and effective usage of spatial d	ata systems.	
Component C Development o Statistical Infrastructure	: C1 Updated statistical registers and sample frames for household and establishment based surveys	Tanzania Mainland: Statistical Business Register (SBR) updated 2007.	Tanzania Mainland: Statistical Business Register (SBR) Large of establishments update	Tanzania Mainland: Statistical Business Register (SBR) Large of establishments update	The Survey Report is in place and already uploaded in the NBS's website: www.nbs.go.tz	On track. The Printing of Survey Report will be accomplished by the end of October, 2016.	
		2002 National Master Sample used for household surveys	NILL	National Master Sample finalized and in use based on 2012 Population and Housing Census	The Consultant expects to submit the National Master Sample Report by December, 2016.	On track.	
	C2:Imlemented Quality Assessment Framework	Quality assessment framework has been developed and in place Concepts definitions and methodologies outdated No or little documentation of business processes	NILL	This Indicator was accom 2015/16.	nplished and the target was attained	during the Financial year	

TSMP Component	Objective Verifiable	Baseline	Final Target 2017/18.	Target for FY 2016/17.	Implementation status-2016/17.	Remarks.	
•	Indicators.						
Goal: To strengthen	Goal: To strengthen the National Statistical System in Tanzania to produce quality statistics for decision makers in an objective, timely and cost effective manner						
	Development and Dissen						
	me: Improved data produ						
Component D: Data Development	D1: Cumulative number of surveys	0(2010/11)	22 surveys conducted	20	23.See attached list I.	On track	
and Dissemination.	implemented under TSMP		cumulatively				
	D2. Number of data sets uploaded to the National Data Archive (NADA).	9 (on launch in 2010)	25	23	21	On track	
	D3: Performance against Annual Release Calendar.	No Release Calendar (2010/11)	75%	70%	During the reference period 3 publications/reports were released as planned. See attached list II.	On track	
	ical Infrastructure and Eq me: Improved working co	•		ecessibility of informatio	n through ICT.		
Component E: Physical Infrastructure	E1.New NBS and OCGS buildings	Accommodation for NBS and OCGS is inadequate(2011)	New buildings complete and being used by NBS and	Buildings construction continues.	Cancellation of Tender for NBS Office construction proposed in Dar es salaam.	On track. The tender is expected	
and Equipment Development			OCGS by 2017/18	Drawings, Bill of Quantities and Bidding Documents completed for NBS. Start construction of building.	Waiting Design and Preparation of Bidding Documents and Bill of Quantities (BOQs) for NBS Office Building Proposed in Dodoma.	to be floated in October,2016.	
	E 2: ICT equipment and vehicles.	ICT needs assessment for OCGS in place.	NILL	NILL	LAN and WAN equipment for NBS procured, installed and completed	On track.	

NOTE

AWP : Annual Work plan.

FY : Financial Year.

GIS : Geographic Information System

ICT : Information and Communication Technology.

MDAs : Ministries Department and Agencies

NBS : National Bureau of Statistics.

NSS : National Statistical System.

OCGS : Office of Chief Government Statistician.

LIST I.

CUMULATIVE SURVEY IMPLEMENTED UNDER TANZANIA STATISTICAL MASTER PLAN FOR THE YEAR ENDING 30TH SEPTEMBER, 2015.

S/N	SURVEY IMPLEMENTED UNDER TSMP
1.	Population and Housing Census (URT)
2.	Industrial Census (TML)
3.	Household Budget Survey (HBS) TML
4.	Integrated Labor Force Survey (ML&ZNZ)
5.	National Panel Survey (NPS) (URT)
6.	Demographic and Health Survey (DHS) (URT)
7.	Tanzania HIV/AIDS and Malaria Indicator Survey (THMIS) (URT)
8	Small-scale farms (Agriculture Sample Census Survey) (URT)
9.	Integrated Business (Baseline) Survey (TML)
10.	Central Register of Establishments update (TML&ZNZ)
11.	Comprehensive update of Central Register of Establishments (TML)
12.	Employment & Earnings Survey (TML&ZNZ)
13.	Annual Survey of Industrial Production (ASIP) (TML&ZNZ)
14.	Foreign Private Investment (led by BOT) URT
15.	User Satisfaction Survey (URT)
16.	Integrated Survey on Trade, Transport and Communication (ZNZ)
17.	Comprehensive update of Central Register of Establishments (ZNZ)
18.	Informal Sector Survey (ZNZ)
19.	Household Budget Survey (HBS) ZNZ
20.	Industrial Census (ZNZ)
21.	Gender Profile Baseline Survey (ZNZ)
22.	Large-scale farms (TML)
23.	Trade Price Indices Survey in Tanzania Mainland

Key

TML: Tanzania Mainland

URT: United Republic of Tanzania

ZNZ: Zanzibar

List II.

QUARTERLY NATIONAL STATISTICAL SYSTEM RELEASE CALENDAR SUMMARY REPORTS/PUBLICATIONS IMPLEMENTED DURING THE MONTH ENDED 30th SEPTEMBER,2016.

According to the First Quarter National Statistical System Release Calendar Report for Month ended 30th September, 2016.

Three (3) reports/publications were planned to be released during the reference period. Three (3) reports/publications were released as planned.

Tabulated underneath is the list of reports/publications released during the reference period.

S/N	DESCRIPTION OF REPORTS/PUBLICATIONS	RESPONSIBLE DIRECTORATE
1.	Consumer Price Index – June, 2016.	Population Census Social Statistics
2.	Consumer Price Index – July, 2016.	Population Census Social Statistics
3.	Consumer Price Index – August, 2016	Population Census Social Statistics