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FOREWORD 

It is my great pleasure to introduce the Second Tanzania Statistical Master Plan (TSMP II) for the 

United Republic of Tanzania (URT). The TSMP II sets out a medium-term and prioritized plan, 

which provides a comprehensive framework for the development of official statistics across the 

whole of the URT. The TSMP II will endeavor to achieve a well-functioning administrative 

records system in Tanzania, which provides about 60 percent of statistical needs through 

improvement of Information Communication Technology (ICT) and physical infrastructure. The 

TSMP II will also cover other statistical activities and human capacity development. 

 

Given the importance of data and statistics for national and sectoral plans, TSMP II will strive to 

pull together all statistics actors who produce and use data in a harmonized and coordinated 

fashion. Therefore, the most critical success factor for the TSMP II is the collaboration from line 

Ministries, Departments and Agencies (MDAs), Civil Society Organizations (CSOo) and the 

Private Sector. Moreover, the success depends on how well the TSMP II is aligned with the 

needs of institutions in the National Statistical System (NSS) in supporting the evidence-based 

policy and decision making in the country.  

 

The past few years have witnessed the increased demand for statistical information. This has 

largely been due to the need for monitoring and reporting on national development plans and 

programmes, such as FYDP III, regional and global frameworks which Tanzania is a signatory. As 

a result, there has been a significant data gaps on socio- economic indicators. In some cases, 

weaknesses in the NSS have led to poor quality data. These weaknesses include insufficient 

statistical coordination in the country, low awareness of use of statistics among decision makers 

and low priority given to statistics. Indeed, the TSMP II is designed to address these 

shortcomings. It is a plan to provide a comprehensive framework aiming at strengthening the 

NSS through Institutional Development and Legal Reform, Human Resource and Capacity 

Development and Development of Statistical Infrastructure. The TSMP II will continuously 

ensure improved coordination; raise statistical awareness and production of good statistics in 

the country.  

 

The TSMP II will build trust in official statistics by producing timely and quality data. This will be 

guaranteed by provision and adherence to statistical guideline based on statistical quality 
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principles and international best practices. It is of special importance to capacitate the “new” 

data producers such as business companies and social media, who are generating massive data, 

of which if well-coordinated, can be used to fill the most frequently thirsted data.  

 

On behalf of the government of the United Republic of Tanzania, I would like to give my 

appreciation to the World Bank; Department of International Development (DfID); Canada’s 

Department of Foreign Affairs, Trade and Development (DFATD) and other Development 

Partners for supporting the implementation of TSMP I.  I also wish to thank our Development 

Partners again for joining government effort in developing and implementing the second phase 

of Tanzania Statistical Master Plan. The government would like to assure that funds for the 

project will be utilized in an efficient and effective manner. My appreciation also goes to the 

management and technical staff at the National Bureau of Statistics (NBS) and the Office of the 

Chief Government Statistician (OCGS), Zanzibar for successfully managing and implementing the 

TSMP I.  I believe that, it is because of this success, the second phase has come to fruition. I urge 

you to maintain this spirit during implementation of the second phase. 

 

Last but not least, the TSMP is not static; it is rather expected to be a dynamic product that will 

be reviewed from time to time, and whose implementation will be monitored and evaluated 

periodically and remedial action taken on time. 

 

 

 

Hon. Dr. Mwigulu Lameck Nchemba (MP) 

Minister for Finance and Planning 

Dodoma, Tanzania 
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EXECUTIVE SUMMARY 

The Government of the United Republic of Tanzania through the National Bureau of Statistics 

(NBS) and the Office of the Chief Government Statistician - Zanzibar (OCGS), in collaboration 

with key statistical stakeholders, developed and successfully implemented its first five-year 

Tanzania Statistical Master Plan (TSMP I) - 2011/12 - 2015/16). However, the Plan 

implementation was extended by two years from 2016/17 to 2017/18). Among other factors, 

the delay was due to challenges at the start of the construction activities which necessitated 

allowance for completion of the two Statistics Office premises for Tanzania Mainland and 

Tanzania Zanzibar.  

 

The main objective of TSMP I was to strengthen the National Statistical System (NSS) in Tanzania 

to enable it produce quality statistics for decision making in an objective, timely, and cost-

effective manner.  

 

The TSMP I had the following components: - 

i. Institutional Development and Legal Reform, 

ii. Human Resource Development, 

iii. Development of Statistical Infrastructure, 

iv. Data Development and Dissemination, and 

v. Physical Infrastructure and Equipment. 

 

The TSMP I enabled the Government to access data for monitoring national development 

programs including the First and Second Five Year Development Plans (FYDP -I & II), the Zanzibar 

development initiatives, namely the Zanzibar Strategy for Growth and Reduction of Poverty 

(ZSGRP) popularly known as MKUZA. The TSMP I also facilitated monitoring and reporting of 

regional and global development frameworks such as Africa Agenda 2063 and the 2030 

Sustainable Development Goals (SDG) respectively. 

 

Implementation of the TSMP I marked major achievements ever in the area of statistical 

development in Tanzania. These achievements include: - strengthened legal and institutional 

framework of National Statistical System (NSS); strengthened coordination and harmonization 
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and established collaborative linkages between NBS, OCGS and MDAs; improved human 

resource capacity; timely undertaking and dissemination of major statistical surveys and 

censuses; and improved physical and ICT infrastructure. 

 

Despite these successes, there are a number of challenges that were encountered in 

implementation of TSMP I. These serve as lessons to the design and implementation of the 

TSMP II. The challenges include: - weak coordination among data producers and users; 

incomplete development of routine data system; and absence of Statistics Units in most 

Ministries, Departments and Agencies. 

 

The Government embarked on developing TSMP II (2022/23 - 2026/27) to succeed TSMP I. The 

TSMP II is designed to maintain and sustain achievements made and address challenges 

encountered during implementation of TSMP I, and embrace changes on the statistical 

landscape for transforming and modernizing the national Statistical System. The Plan provides a 

comprehensive framework aiming at addressing challenges in broad statistical components, 

namely: - harmonization, quality and data dissemination; data production; and infrastructure 

and institutional development. Each of these components is made up of several strategic 

objectives, main targets, results and interventions. Statistical activities in these components 

aims at providing information that will facilitate monitoring the social and economic progress 

towards aspirations of FYDP III and other regional and global development agenda, such as EAC 

Vision 2050, Africa Agenda 2063 and SDGs 2030.  

 

Harmonization, Quality and Dissemination of Data 

This component is aimed at improving statistical harmonization through enhancing statistical 

coordination, dissemination to increase access and responsive data uptake, and use at all levels 

in the national statistical system as well as capacitating human resources. Emerging 

technologies, development of new analysis tools and packages call for sustainable human 

capacity building. Therefore, skills and competences of personnel involved in statistical 

production need to be regularly upgraded.  
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Data production  

This component is aimed at enhancing policy dialogue. It gives data production its centrality in 

planning, policy formulation and decision-making processes. To meet diverse data demands, 

emphasis is given to harnessing the use of non-traditional data sources (big data and Citizen 

Generated Data) and maximizing the use of administrative data to compliment traditional 

sources such as censuses and surveys. It also emphasizes the need for improving sampling 

frames for establishments and implementation of household-based surveys as well as 

development and effective usage of business registers, and spatial data systems. This 

component illustrates the data magnitude and its comprehensiveness towards the development 

of effective plans and policies. 

 

Infrastructure & Institutional Development  

This component addresses challenges of statistical and physical infrastructure and institutional 

development. Statistical infrastructure marked as the vital foundation that determine the 

quality, effectiveness, reliability, efficiency on statistical processing, production, data 

management, as well as dissemination. The need to improve statistical infrastructure including 

revision of statistics legislations to align legal instruments within NSS, construction of Statistics 

Offices, ICT equipment such as modern computers and interoperable databases in NSS, website, 

social media, data web remain the fundamental phenomena in operation of modern statistical 

systems. Also, statistical development highly depends on the magnitude of the institutional 

capacity and management on harnessing statistical development. These include the 

strengthening human capital, management, operating and working facilities as well as statistical 

infrastructure.   

 

Implementation of TSMP II is instituted in the regular government structure and procedures and 

will be governed at four levels namely: - the Joint Steering Committee, the Joint Technical 

Committee, Coordination Team (the Secretariat) and Sector Working Group Committee. These 

Committees have diverse membership from MDAs to CSOs and the Private Sector. 
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The five-year TSMP II implementation is coordinated by NBS and OCGS in close collaboration 

with key NSS players starting from year 2022/23 to 2026/27. The implementation of TSMP II 

activities is guided by logical framework with objectives, strategies, milestones, interventions.  

 

The TSMP II is funded by the Government and support from Development Partners in the form 

of Grants and Loans. It is estimated that, implementation of TSMP II requires a total of USD 

384.0 Million spanning over the period of five years (rounded to one decimal place). Out of total 

estimated budget, USD 218.4 million (56.9%) will be financed by the Government of Tanzania, 

USD 83.6 million (21.8%) by Other Development Partners and USD 82.0 million (21.4%) will be 

financed by the World Bank estimated.  PHC 2022 accounts for USD 272.0 million out of the 

estimated TSMP II budget. Moreover, the estimated Budget for Tanzania Mainland stands at 

USD 371.8 million (USD 72.6 million from WB) and Tanzania Zanzibar at USD 12.2 million (9.4 

million from WB). Furthermore, the European Union (EU) will support TSMP II capacity building 

through donor executed modality. 

 

The TSMP II is a living Plan whose activities will be continuously monitored and reports 

produced on regular basis as per Advance Release Calendar and potential gaps improved. There 

shall be a Project monitoring and evaluation team responsible for delivering quarterly and 

annual project implementation reports. There shall be midterm evaluation and end term 

evaluation of the project. 
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CHAPTER ONE: INTRODUCTION AND BACKGROUND 

 

1.0 OVERVIEW 

The global niche for evidence-based decision-making and measurement of development results 

has created an impetus for countries to embrace and set statistical strategies that will facilitate 

effective response to evolving and emerging data user needs.  The government of the United 

Republic of Tanzania has designed this second National Strategy for Development of Statistics 

also known as Tanzania Statistical Master Plan (TSMP II2022/23-2026/27). The TSMP II is a five-

year statistical plan that describes program components and interventions expected to be 

implemented over this period. It addresses unmet data, capacity needs and pending issues from 

the predecessor Plan, TSMP I (2011/12-2017/18). 

 

1.1 BACKGROUND 

Good statistics facilitate evidence-based policy formulation, planning, monitoring and 

evaluation which are key in realization of development aspirations. Therefore, national, regional 

and international development frameworks thrive on availability of official statistics for 

benchmarking and indicators to show milestones achieved. The National Bureau of Statistics 

(NBS) and the Office of the Chief Government Statistician - Zanzibar (OCGS), as the mandated 

oversight institutions for producing statistics in the country acknowledge the importance of 

providing relevant and quality statistics to users. 

 

1.1.1 ABOUT TANZANIA 

The United Republic of Tanzania (URT) was formed on 26th  April 1964 as a union of two 

sovereign states, the then Republic of Tanganyika and People Republic of Zanzibar. The country 

is situated in the eastern part of Africa at 290º and 410º East and latitude 10º and 120º South; 

occupying a total area of 945,087 square kilometers (364,900 square miles). Tanzania shares 

borders with eight countries: Kenya and Uganda to the north; Rwanda, Burundi, Democratic 

Republic of Congo and Zambia to the west; Malawi and Mozambique to the south and Indian 

Ocean to the East. Tanzania Zanzibar, which comprises of Unguja and Pemba Islands, with an 

area of 2,654 square kilometers (1,024 square miles), is situated in the Indian Ocean about 30 

kilometers east of Tanzania Mainland.  
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Most of Tanzania lies 200 meters above sea level with the Kibo Peak on Mount Kilimanjaro at 

5,895 meters being the highest point in Africa. Administratively, Tanzania is divided into thirty-

one regions; twenty-six regions in Tanzania Mainland and five in Tanzania Zanzibar. There are 

196 councils of which 185 councils are in Tanzania Mainland and 11 councils in Tanzania 

Zanzibar. The population is projected at 59.4 million in 2021. Kiswahili is the national language; 

with English as a second language. The average life expectancy is estimated at 65 years  

(63 years for males and 67 years for females). 

Tanzania is predominantly an agricultural economy with agriculture being the source of 

livelihoods for over 60 percent of the population. For both Mainland Tanzania and Zanzibar, the 

economy has been growing at an impressive rate of 7 per cent per annum on average over the 

last 10 years. In Zanzibar, the services sector is the largest contributor to Gross Domestic 

Product (GDP) largely driven by tourism, whereby in 2018 this sector made up 51 percent of 

GDP. The nominal GDP per capita was estimated at USD 1,157 for Tanzania Mainland and USD 

1,033 for Zanzibar in 2020. The Tanzanian Shilling (TZS) is the official currency (United States 

Dollar exchange rate is at around 1: 2,300 in 2021). 

Furthermore, Tanzania is home to a number of renowned tourist attractions including, Africa’s 

and the world’s highest freestanding snow-capped mountain, Mount Kilimanjaro, astride the 

Equator; and world-famous wildlife riches of the Serengeti National Park and Ngorongoro 

Crater; and Zanzibar Stone Town, which is one of the UNESCO World Heritage Sites.  

 

1.1.2 POLITICAL ECONOMY FOR STATISTICAL DEVELOPMENT IN TANZANIA 

Statistical development in Tanzania is enabled by the socio-economic needs which present an 

increasing demand for quality and timely statistics.  The statistical landscape has always 

reflected policies and programs that are adopted by presiding political direction, as a result 

statistical evolution have been largely supported by government.  This has, inter alia compelled 

NBS, OCGS and other government agencies to improve statistical capacity, structures and 

systems for production of reliable statistics.  It has also driven positive action to adhere to 

international statistical standards such as UN System of National Accounts, the IMF General 

Data Dissemination System (GDDS) and Special Data Dissemination System (SDDS). NBS and 

OCGS and other data producers are embracing innovative solutions and infrastructure brought 

about by the data revolution to produce real time data and increasingly address access and 

institutional environments for production statistics.   
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1.1.3 TREND OF STATISTICAL PLANNING IN TANZANIA 

Statistical planning in Tanzania has adopted different approaches over time depending on 

national development prioritization. Prior to 2000, statistical planning was directed towards 

economic crisis and reforms, sectoral planning and development programmes needs. The 

production of statistics was financed through project approach whereby individual development 

partners expressed interest to fund specific statistical areas or activities.   

Between 2000/01 and 2008/09, development of statistics in Tanzania was largely implemented 

through the Poverty Monitoring Master Plan, where most surveys and Censuses were funded by 

Poverty Monitoring Pool Fund. Statistical activities were linked to data needs of the Poverty 

Reduction Strategy (PRS) implemented from 2000/01 - 2003/04 and the National Strategy for 

Growth and Reduction of Poverty (NSGRP), popularly known as MKUKUTA implemented 

between 2004/05 to 2009/10. 

 

The Poverty Monitoring Master Plan was succeeded by the first Tanzania Statistical Master Plan 

(TSMP I). Data needs were by then from the second phase MKUKUTA and the first Five Year 

Development Plan (FYDP I) implemented from 2010 – 2016. However, parallel projects were 

implemented under the support of Development Partners who expressed specific interest and 

were not willing to join the Pool Fund Facility for statistical activities. 

 

In Zanzibar, statistical activities were largely supported by development partners in the form of 

capacity building, where UNDP was the leading agency in early 2000.  In mid-2000, further 

support in the form of grants was received by OCGS from Africa Capacity Building Foundation 

(ACBF), which complemented the Revolutionary Government of Zanzibar (RGoZ) to further build 

capacity of OCGS. Subsequently, the support from ACBF through what was named Zanzibar 

Statistical System Capacity Building Project (ZANSTAT) marked the beginning of TSMP I, which 

was the initial effort for harmonization of statistics within the country to produce statistics that 

are representative of United Republic of Tanzania (URT). 

 

The Government of United Republic of Tanzania objectively endorsed statistical planning as 

means of setting directions for strengthening statistical production. The first attempt of 

National Statistics Development Strategy (NSDS) was the Tanzania Statistical Master Plan I 

(TSMP I) implemented between 2011/12-2017/18. The plan was funded through a basket 
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funding modality and through a loan from the World Bank; and Grants from Department for 

International Development (DFID) now the Commonwealth and Development Office (FCDO) and 

Global Affairs – Canada. 

 

The main objective of TSMP I was to strengthen the National Statistical System (NSS) to enable 

production of quality statistics for decision-making. The TSMP I provided a framework for 

reforming the NSS; advocating for use of statistics; assessing, prioritizing and meeting user 

needs in a comprehensive and rationalized manner.  The TSMP I enabled the Government to 

access official data needed for monitoring national development frameworks including the 

Tanzania Development Vision 2025, implemented through First and Second Five Year 

Development Plans (FYDP-I&II); and the Zanzibar Development Vision 2020 implemented 

through the Second and Third Zanzibar Strategies for Growth and Reduction of Poverty (ZSGRP-

II&III) famously known as MKUZA. The Plan also focused on developing a sustainable 

mechanism to support provision of quality statistics and harmonized high frequency data for 

monitoring and evaluation of development programs including regional and international 

development aspirations such as Africa Agenda 2063 and 2030 Agenda for Sustainable 

Development that are mainstreamed into national and sectoral frameworks.  

 

In addition, after completion of TSMP I in 2018, NBS received support for development of 

Tanzania statistics known as European Union Trust Fund (EUTF) from the European the Union 

(EU). This support aimed at sustaining achievements of TSMP I by strengthening availability of 

poverty, employment and agricultural data which are crucial in assessment of development 

plans. Under this support, the World Bank implemented activities aimed at building statistical 

capacity within the NSS. 

 

The Government of United Republic of Tanzania has embarked on formulating the second 

Tanzania statistical Master Plan (TSMP II). Development and implementation of TSMP II is 

intending to maintain and sustain achievements of TSMP I in strengthening capacity of all actors 

in collecting, analyzing and using statistics with primary focus on improving administrative data 

systems.  
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1.2 INSTITUTIONAL AND LEGAL ENVIRONMENT FOR STATISTICS IN TANZANIA 

Tanzania being a union country has two distinct legislations governing statistical operations, one 

for Tanzania Mainland, and the other for Tanzania Zanzibar. For Tanzania Mainland, the 

Statistics Act CAP 351 mandates the National Bureau of Statistics (NBS) which is an autonomous 

public office to provide official statistics and to coordinate production of statistics in the 

National Statistical System (NSS). Before, NBS was a Government Executive Agency established 

by the Executive Agencies Act No. 30, 1997. The transformation of NBS aimed at enhancing 

effectiveness and efficiency in statistical production and coordination of the NSS.  

 

With regards to Zanzibar, statistical operations are guided by the Statistics Act No. 9 of 2007. 

This Act mandates Office of the Chief Government Statistician (OCGS) to provide official 

statistics to the Government, business community and the public at large. The OCGS operated 

as a department within the Zanzibar Planning Commission before being transformed into semi - 

autonomous public institution.  Like for Tanzania Mainland, the transformation of OCGS aimed 

at enhancing effectiveness and efficiency in statistical production and coordination in Zanzibar.  

 

Despite application of two distinct statistical legislations in the United Republic of Tanzania 

(URT), statistical reporting of regional and international commitments requires statistics that are 

representative of the URT. Consequently, the Statistics Act, CAP 351 of the United Republic of 

Tanzania mandates NBS to act as a contact point for reporting statistics at international level. 

This requires NBS to ensure that statistics reported at international level represents both parts 

of the United Republic of Tanzania.  

 

1.3 NATIONAL STATISTICAL SYSTEM IN TANZANIA 

The National Statistical System (NSS) has several actors, including data producers, providers, 

suppliers and users as well as statistical training institutions. These actors are Ministries, 

Departments and Agencies (MDAs); Local Government Authorities (LGAs); Public Institutions 

and Statutory Corporations (PISCs); as well as Non-State Actors (NSAs). The apex bodies for 

coordination of NSS are the NBS and OCGS for Tanzania Mainland and Tanzania Zanzibar 

respectively.  
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1.4 RATIONALE FOR TSMP I I  

Tanzania has been implementing a number of development strategies and plans to bring about 

social, environment and economic transformation. Currently, these strategies and programmes 

are implemented in Annual Plans in the framework of Five Years Development Plans (FYDPs), 

with the current plan, FYDP III being implemented for the period 2021/22-2025/26 in Tanzania 

Mainland. For Zanzibar, implementations of development programmes are contained in Annual 

Development Plans guided by Five-Year Zanzibar Medium Term Development Strategy (ZMTDS 

2021/22-2025/26).  Implementations of national and sectoral strategic plans have escalated the 

demand for statistics to provide a basis for measuring and monitoring of progress being made.  

 

At the regional and global level, there is now a greater emphasis on evidence - based policy and 

decision making to respond to the coordinated regional and global development frameworks. 

These frameworks include:- the United Nations Agenda 2030 for Sustainable Development 

Goals (SDGs - 2030), the East African Community (EAC) Vision 2050, Southern Africa 

Development Community (SADC) Vision 2050; SADC Regional Indicative Strategic Development 

Plan (RISDP–2030) and the Africa Union Agenda 2063 constitute potential demand for national 

statistics.  The frameworks have also increased demand for high quality data. Demand for data 

has also reshaped the landscape for statistics production whereas there is more use of data 

from non-traditional sources into the statistical process to complement data from traditional 

sources. The use of non-traditional data sources introduces newer data producers into the NSS. 

This creates a need for a strategic statistical plan for better coordination of the statistical 

operations across the new frontiers of the Statistical System.  

 

Despite the increased demands for statistics, resources for statistical development have not 

expanded sufficiently to meet such demands. In this regard, decisions have to be made on the 

best ways to develop statistics that meet the ever-widening data demands. Therefore, a 

strategic, prioritized and realistic approach is needed to plan and deliver the requisite statistics.   

Moreover, the experience from TSMP I reveals that, most activities were financed by 

government budget and donors through which some mileages were achieved. After closure of 

TSMP I, several challenges in production of statistics emerged, such as timely undertaking of 

planned activities (surveys, censuses, training and capacity building activities) and delays in 

statistical production and data dissemination. This has led to decrease in release of statistical 
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products as planned according to Advanced Release Calendar from 75 percent during TSMP I to 

about 45 percent during the absence of TSMP support.  

 

In response to challenges of statistics production, the Government of United Republic of 

Tanzania through NBS and OCGS have resorted to develop and implement the Second National 

Statistical Master Plan (TSMP II) that addresses the above shortfalls. TSMP II is designed to 

mobilize and leverage resources (both national and international) to be used to strengthen 

production of statistics in the NSS. 

 

Most of the statistics used in policy development processes originate from administrative 

records, which are cost effective and commendable alternative to surveys and censuses. 

However, administrative data have not been fully exploited owing to quality and reliability 

issues. To maximise use of administrative data, the TSMP II has underlined the need to ensure 

fully functional administrative record systems at all levels in Tanzania. 

 

The TSMP II is therefore intended to further strengthen capacity of key NSS actors in collecting, 

analyzing, disseminating, archiving and use of statistics. The Plan also focuses on development 

of sustainable mechanisms to support provision of quality statistics and high frequency data to 

respond to the ever-increasing demand by capitalizing on the data revolution. 

 

1.5 TANZANIA STATISTICAL MASTER PLAN (TSMP II )  

The Government of United Republic of Tanzania (URT) with assistance of the Word Bank (WB), 

has developed the Tanzania Statistical Master Plan II (TSMP II) to be implemented between 

2022/23 - 2026/27. TSMP II will maintain and sustain achievements of TSMP I and EUTF support 

and further support measurement of development progress on the path to transform the 

country into a high level of income and human development by 2025. Implementation of TSMP 

II activities intends to transform the National Statistical System (NSS) in three broader thematic 

areas, namely: - 

i. Data harmonization, quality and dissemination; 

ii. Data production and development; and 

iii. Infrastructure and Institutional Development. 
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1.6 THE PROCESS OF PREPARING THE TSMP II  

The process of preparing TSMP II was guided by the standard PARIS 21 Principles of developing 

National Strategies for the Development of Statistics (NSDSs) (2018). It involved review of 

TSMP-I evaluation reports and related literature, extensive consultations with stakeholders1 of 

statistics. In the consultations, a standardized questionnaire was administered to 70 statistical 

stakeholders’ institutions in Tanzania Mainland and 10 in Tanzania Zanzibar. The questionnaire 

assessed statistical capacity of institutions in terms of governance; coordination; statistical, 

physical and ICT infrastructure; and sector data and systems, integration and sharing. Feedbacks 

from stakeholders’ consultations were analyzed to inform areas for strategic consideration in 

the TSMP II. More so, the Advanced Data Planning Tool (ADAPT) was used in identification of 

statistical gaps and as a basis for costing and budgeting. 

 

1.7 LAYOUT OF THE DOCUMENT 

This document is divided into four chapters and annexes.  Chapter one covers the background 

information and overview of Tanzania statistical environment. It analyses the Tanzania Strategy 

for Development of Statistics; the National Statistical System (NSS); and institutional and legal 

frameworks for statistics. The chapter also describes the rationale for TSMP II and the process 

behind its preparation. 

 

                                                                 

1 Stakeholders of statistics consulted during preparation of TSMP II included users and producers of statistics in the 

following broad groups: - National Bureau of Statistics (NBS); Office of the Chief Government Statistician (OCGS); 

Ministries, Departments and Agencies (MDAs); Research and Academic Institutions; Civil Society Organizations 

(CSOs); and the Private Sector. 
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 Chapter Two presents the situational analysis which scans through the status of sectorial 

statistical systems in terms of data production; coordination; infrastructure; and institutional 

capacities. The chapter also provides an analysis of Strengths, Weakness, Opportunities and 

Threats (SWOT) in the statistical environment in Tanzania.  

 

Chapter three states the Vision, Mission and Core Values of TSMP II, and also the theory of 

change and desirable strategic outcomes and themes of TSMP II along with objectives, 

anticipated results and interventions to be executed to achieve such results.  

 

Chapter four charts out implementation arrangement of the TSMP II which consists of 

management and governance of the plan; financing, monitoring, evaluation and reporting of 

plan activities. The chapter also addresses cross-cutting issues such as gender, socio-culture 

inclusion, and climate change. The chapter concludes by looking at potential risks and relevant 

mitigation measures. The document also includes a number of annexes, namely: -logical 

framework, results framework, identified data gaps and budget.  
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CHAPTER TWO: STATUS OF THE NATIONAL STATISTICAL SYSTEM 

 

2.0 OVERVIEW 

This chapter presents the status of the National Statistical System (NSS) and lays the 

foundations for areas of focus in the design of the TSMP II. The chapter reviews successes, 

challenges, and incomplete activities under TSMP I. The chapter also presents the status of 

important elements for development of statistics based on various assessments, such as: - 

statistical governance and coordination of statistical activities; sectoral statistical systems; 

statistical infrastructure; institutional capacity; emerging needs and new sources of data in the 

data ecosystem.  

2.1 THE TANZANIA STATISTICAL MASTER PLAN I  

The Government of the United Republic of Tanzania through NBS and OCGS in collaboration 

with key statistical stakeholders, developed and successfully implemented the first Tanzania 

Statistical Master Plan (TSMP I) for the period 2011/12 - 2017/18.  The main objective of the 

first TSMP I was to provide a framework for reforming the National Statistical System through 

implementation of activities in the following components: - 

i. Institutional Development and Legal Reform; 

ii. Human Resource Development; 

iii. Development of Statistical Infrastructure; 

iv. Data Development and Dissemination; and 

v. Physical Infrastructure and Equipment. 

 

Implementation of TSMP I had several achievements in statistical development in Tanzania. For 

instance, according to the Statistical Capacity Assessment conducted by World Bank for 54 

African countries for the period of 2006 - 2016, Tanzania National Bureau of Statistics ranked 
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second after South Africa in quality of statistical Products. Some other remarkable 

achievements have been highlighted in the following paragraphs. 

 

 

 

2.1.1 LEGAL REFORM AND INSTITUTIONAL DEVELOPMENT 

Tanzania Statistical Master Plan I (TSMP I) facilitated review of legal framework by pursuing the 

enactment and operationalization of the Statistics Act 2015 and its corresponding Regulations. 

The review of the Statistics act was inevitable for autonomy, mandate and roles of NBS and 

OCGS within the National Statistical System. Preparation of the Act was a consultative process 

drawing views from stakeholders prior to its official enactment in 2015. The reviewed Act 

created an enabling environment for statistics production, coordination of the NSS and 

collaboration among actors.  

The current legislation covers and supports a functioning institutional framework for a 

modernized statistical system. However, the Act has not been fully adhered to in some cases 

due to inadequate sensitization, advocacy and weak enforcement. Therefore, the Act needs to 

be improved to strengthen the NSS coordination. There is also need to harmonize legal 

instruments that established different institutions within NSS with the Statistics Act 2015. The 

current practice renders it difficult for NBS to coordinate and link their data for use in planning 

and decision making due to conflicting legal arrangement.  

The Act needs further review to accommodate an expanded statistical landscape to include 

governance of non-traditional sources of data.  In addition to the Statistical Act, NBS reviewed 

and proposed a new organization structure and scheme of service. This is yet to be 

operationalised pending a separate review under the current government review. It was also 

noted that reorganization was done, approved and is pending implementation. 

In terms of institutional set up to manage statistics in MDAs, findings from stakeholders’ review 

conducted in August 2021 showed that, few institutions in the NSS have functioning Statistical 

Units. In most institutions, statistical functions are integrated into Planning Departments, 

Monitoring and Evaluation Sections and a few under ICT Departments. Findings further 

indicated that, statistical functions in Training and Research Institutions are structured under a 
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different arrangement, including, departments and sections such as Graduate studies, and 

under Research Consultancy.  

Misalignment of statistical functions has led to inadequate functioning of statistical activities in 

the NSS, rendering to weak administrative data systems. This calls for deliberate actions to 

enhance statistical units in all institutions across the NSS to streamline production, access and 

use of administrative data.  Administrative data is cost-effective alternative and will minimize 

over reliance on costly surveys and censuses.  

2.1.2 STATISTICAL COORDINATION IN THE NATIONAL STATISTICAL SYSTEM 

Statistical coordination is an important feature of an efficient statistical system. It is a strategic 

issue and is provided for in the respective Statistics Acts of Tanzania Mainland and Zanzibar. It is 

meant to enhance efficiency in statistical production by avoiding duplication of efforts and 

production of conflicting data, thus achieving data quality in the NSS.  There is a satisfactory 

coordination between the NBS and OCGS, which has enabled undertaking nationwide censuses 

and surveys.  However, there are still challenges in harmonization of routine data collection and 

compilation at the level of the United Republic of Tanzania. This makes it difficult to obtain 

Tanzania-wide statistics on some indicators.  

However, coordination of non-government actors remains weak as the use of big data and 

citizen generated data has not been fully integrated in statistical process. This calls for a close 

look into TSMP II including thorough review of Statistics Act to ensure it covers the access and 

integration of such data in the NSS and development of guidelines to direct their use. 

Statistical activities need to be coordinated and harmonized in line with agreed International 

Standards to ensure international comparability of data. The TSMP I facilitated development of 

methodology, guidelines, definitions to improve harmonization of data in the NSS. However, 

there is still more work needed to deepen interventions on standards, methods and concepts to 

reach out to new data producers in NSS. 

 

2.1.3 HUMAN RESOURCE DEVELOPMENT 

The Tanzania Statistical Master Plan I (TSMP I) addressed human resource capacity in NBS, OCGS 

MDAs in Tanzania Mainland and Zanzibar. According to the review of the TSMP I (2019), there 

has been a significant improvement in human capacity development within the NSS. This is 
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largely associated with training programs for NBS and OCGS staff as well as beneficiary line 

MDAs. Enhanced human capacity is reflected through improved quality of publications and 

statistics produced.  

According to stakeholders’ assessment, majority of the institutions have fewer statistics staff 

and skills than desired, leading to unsatisfactory statistical functioning. It further revealed that, 

training provided under the TSMP I enhanced NSS capacities of stakeholders but had limited 

coverage of MDAs. However, capacity was provided to the few involved such as Police Force, 

Judiciary and EASTC. Evidence from judiciary, shows that, training on official statistics influenced 

and significantly improved the way cases statistics are collected and processed. The TSMP I 

support enabled improvement of Official Statistics Curriculum in Statistical Training Institutions, 

sharpened analytical skills including visualization and presentation skills, strengthened 

collection of labour market information and preparation of quality statistical reports. 

Despite these achievements, there is still a need for further improvement of human resources in 

the NSS given the changing landscape of statistics characterized by the increase in demand for 

non-traditional data to complement census and survey data. Harnessing of non-traditional data 

sources as official statistics requires technological knowhow in areas of data retrieving, 

modeling and qualitative data analysis. However, there are human resource capacity gaps in the 

NSS in harnessing such sources. Other gaps are in technical areas particularly in sampling and 

survey design. Therefore, the TSMP II implementation will have to address these capacity gaps. 

 

2.1.4 STATISTICAL INFRASTRUCTURE 

Tanzania like other countries abides to statistical standards and methods in line with 

international guidelines and norms. Stakeholder consultations about the TSMP I, showed 

stakeholders in the NSS are aware of the standards and methods which include the UN 

standards.  

However, these guidelines need to be enforced by law to enhance compliance. Existence of 

different legislations establishing different institutions producing administrative data has been 

referred as a major obstacle to adherence to standards, and methods. Moving forward, there is 

a need for harmonization of legislations especially on matters related to statistical production, 

enforcement of standards as well as enhancing capacity of stakeholders within NSS to adhere to 

the agreed upon statistical standards. 
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Inventory of Enumeration Areas (EAs) is updated after every ten years in preparation to 

conducting the Population and Housing Census (PHC). Experience has shown that, there have 

not been major obstacles in updating and using EAs as sampling frame for household based 

surveys. Furthermore, advancement in technology has contributed to improvement in 

demarcation of EAs in terms of data quality, efficiency and reduction of cost. In regard to the 

Business Register (BR), the best practice is to update it at least once in a year to capture 

business dynamics. However, the BR has not been updated adequately, thus there are several 

malfunctions of the business sector sampling frame.  The TSMP II will underline updating of the 

BR in line with best practices to enhance production of economic statistics. 

2.1.5 DATA DEVELOPMENT AND DISSEMINATION 

Current practices for data dissemination particularly at NBS and OCGS involve use of multiple 

dissemination platforms, which include: - press release of results after completion of surveys 

and censuses where information is disseminated by print and electronic media; and use of ICT 

dissemination platforms such as websites and data portals. Tanzania Statistical Master Plan I 

(TSMP I) enabled timely undertaking and dissemination of major statistical surveys and censuses 

in accordance with the survey calendars.   In MDAs, data is disseminated through written 

reports, dissemination workshops and meetings. In addition, most MDAs have online functional 

platforms which have become important channels for data dissemination although they vary in 

their use and capabilities. Other stakeholders notably Higher Learning and Research Institutions, 

and to a lesser extent, the Civil Society Organizations (CSOs) and the Private sector disseminate 

data through respective websites, publications, peer reviews and annual conferences. 

Data sharing among statistical stakeholders in the NSS remains limited due to low technology 

and capacity in carrying out further analysis. Stakeholders consultations revealed that, a handful 

of institutions have data sharing mechanisms in place. For instance, PO-RALG has a linking 

mechanism with local government authorities and Tanzania Insurance Regulatory Authority 

(TIRA) has an Integrated Management Information System (MIS) with insurance operators. 

Despite existence of some forms of data dissemination and sharing in the NSS, there are 

challenges which limit the extent to which statistical information can be aggregated, 

disseminated and shared. For instance, production of statistics at subnational level is mostly un-

automated due to unavailability of ICT infrastructure and information is archived in hardcopy 

format.  
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Moreover, there are a few established administrative data collection systems in place. However, 

such systems are built as independent stand-alone systems, thus data are not readily 

exchangeable among users. Lack of system integration limits access and availability of data 

especially from administrative data sources. Other challenges include technical capacity to 

design and implement secure and cost-effective data sharing mechanisms. These challenges 

require a proper intervention during the TSMP II implementation to enhance data 

dissemination, access and use in the NSS. 

 

2.1.6 PHYSICAL INFRASTRUCTURE AND EQUIPMENT 

Under TSMP I, modern office buildings for NBS and OCGS were constructed in Dodoma and 

Zanzibar respectively, which have significantly improved the working environment. Moreover, 

vehicles and ICT equipment were availed to NBS and OCGSs and some MDAs notably the Police 

Force, Prison Services and the Judiciary. Local Area Networks (LANs) infrastructures were 

restructured at NBS and OCGS and respective websites were revamped. Revamping of physical 

infrastructure enhanced data collection, processing and dissemination of statistical products in 

the NSS. 

The feedback from stakeholders revealed that, some physical infrastructure exists in MDAs to 

support statistical activities. Most MDAs reported that they had desktop computers, laptops, 

photocopy machines and printers. Other physical infrastructures which are available in limited 

quantities are vehicles and office space. 

A few MDAs use ICT tools to capture data from the sources and therefore minimize human error 

in data collection. These tools include: - GPS, image scanners, digital cameras and tablets with 

data collection software i.e., Computer Assisted Personal Interview (CAPI). Websites and web-

portals are also in use.  

ICT tools used in statistical activities are supported by statistical software for data processing 

and analysis. TSMP II will have to strengthen capacity of NSS to use statistical software and also 

promote adoption of advanced software such as STATA, R-studio, Tableau, Anaconda and other 

related software for Big Data analysis. Furthermore, the TSMP II will have to re-tool the NSS 

with modern ICT equipment due to wear and tear and changes in technology. 
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2.1.7 EMERGING NEEDS AND DATA GAPS 

As noted in Chapter 1, the United Republic of Tanzania is implementing the FYDP III and 

Zanzibar Development Plan (ZADEP) whose indicators are monitored and reported periodically, 

hence creating a need for data. The FYDP III is also a vehicle for implementing Tanzania’s 

regional and international development commitments. It therefore has an obligation to report 

on the progress which requires massive data as mentioned in chapter 1. Some of the regional 

and global commitments include: - East African Vision 2050, AfDB High 5s, African Development 

Agenda 2063 and SDGs 2030. There are also other international commitments within the UN 

framework such as Istanbul Plan of Action, Committee on the Elimination of Discrimination 

against Women (CEDAW) and a number of Multilateral Environmental Agreements (MEAs) to 

which Tanzania has to report on regularly.  

Although statistical needs assessment was not conducted for many of the regional and global 

commitments, available information on SDGs indicators mapping reveals huge need for data. 

According to SDG Voluntary National Review Report, 2019, out of the 240 indicators 167 were 

relevant.  The indicators have been mapped primary or secondary2 either in the national 

development framework (FYDP II) or in the sector policies and strategies. Furthermore, out of 

the 167 indicators, 83 indicators were mapped with FYDP II and 84 indicators with the sector 

policies and strategies that were already being implemented in the country. The remaining 73 

indicators, which are potentially relevant, were not mapped to the national development 

frameworks. Thus, the TSMP II will continue to map the indicators and align with FYDP III and 

other sector policies and strategies. 

Some data is available for monitoring of SDGs and the indicators are highly aligned with national 

priorities; however, data gaps are significantly high.  For instance, the National Bureau of 

Statistics provides 39% of the required indicators from surveys and censuses, meaning, the 61% 

are from administrative sources in Government MDAs and other data producers.  

                                                                 

2 Primary mapped indicators refers to national indictors which exactly match with international indicators in terms 

of definition and methodology while secondary indicators are national proxy indicators which do not exactly match 

with international indicators 
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According to Assessment of data gaps for SDGs conducted in 2019, Tanzania’s ability to meet 

data needs for monitoring of SDGs indicators stands at 27% (67 of all SDG indicators). Of these 

28 are SDG indicators that are mapped to FYDP II and the other 39 are other identified 

indicators (OII) mapped to national sector priorities. Moreover, disaggregated data or sub 

national/local granular data availability remain a challenge and will require greater collaboration 

among stakeholders in the data ecosystem to address the gaps under TSMP II.  

The NSS Stakeholder’s assessment further revealed that MDAs mostly use data for routine 

reporting, planning and budgeting processes, however there is no clear evidence on response to 

any apparent emerging users. In contrast, Training and Research Institutions use data for 

academic purposes. Most MDAs have emerging data needs emanating from their engagement 

with respective regional and international organizations.  

There are variety of data user needs identified by sectors. Most MDAs have both internal as well 

as external data users. For instance, internal users in livestock sub sector includes 

Departments/units/institutions under the Ministry of Agriculture, while its external users are 

livestock keepers/ farmers associations/cooperatives, research institutions, Private 

sector/sectoral investors (Institution/individual), and Development Partners (DPs).  Others 

include Ministries such as Ministry of Finance and Planning and other MDAs as well as Local 

Government Authorities (LGAs).  

There are significant data gaps ranging from data disaggregation by gender and other specific 

issues; the contribution of various sectors to economic growth such as the insurance sector; lack 

of highly analyzed data from business processes; insufficient real time data for timely policy 

adoption and disaggregated data for targeted policy interventions.  

 

2.2 STRENGTHS, WEAKNESS, OPPORTUNITIES AND THREATS (SWOT)  

This section presents a snapshot of analysis of Strengths, Weaknesses, Opportunities and 

Threats (SWOT) in production and use of statistics in the NSS. The SWOT analysis helps to 

identify elements of strengths, weaknesses, opportunities and threats of the organization and 

its environment. Strengths and weaknesses are factors within the organization’s capability while 

opportunities and threats are exogenous factors. Various assessments carried out on the 

landscape of production and uses of statistics in the NSS, both in Tanzania Mainland and 

Zanzibar have identified these elements as outlined in Table 2. 
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Table 2: SWOT analysis of the Tanzania National Statistical System 

Strengths: 

 Availability of standard guidelines and 

strategies for production of statistics; 

 Enabling infrastructure for production of 

statistics (Statistical data bases, financial 

management system, recruitment system); 

 Availability of the statistics legislations and 

associated regulations to govern 

production of statistics both in Tanzania 

Mainland and Zanzibar; 

 Existence of core competencies in most 

areas of statistics production; 

 Good relationships between producers and 

users of statistics and service providers; 

and 

 Existence of established data sources, 

Management Information Systems (MIS) 

and  

 Existence of Statistics Units in some sectors 

for carrying out statistical work. 

Weaknesses: 

 Inadequate resources such as funds and 

staff in terms of number and skills, 

especially on advanced data processing 

and analysis, sampling, M&E, 

communication, marketing and 

dissemination; 

 Inadequate ICT infrastructure; 

 Inadequate disaggregation of data to 

reflect situation at lower sub-national 

levels; 

 Limited coordination of the NSS, 

collaboration, networking and information 

sharing resulting in challenges of access to 

data; 

 Inadequate Sector Management 

Information Systems; 

 Lack of unified and comprehensive 

national statistical training curricula in the 

NSS. 

 Inadequate capacity in some areas of 

statistics production; 

 Inadequate statistical advocacy; and 

 Insufficient use of administrative data and 

non - traditional data sources as results of 

lack of frameworks and capacity. 

 Weak capacities in the production of 

statistics within NSS; 
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Opportunities: 

 Availability of infrastructure and tools for 

production and dissemination of statistics; 

 Increased Government commitment to the 

development of statistics; 

 Existence of local and international 

training, opportunities and expertise in 

statistics production; 

 Increased demand for data to support 

national and international development 

planning and monitoring; 

 Data revolution (Big Data, routine data, 

data science etc.) which has increased 

recognition and demand for statistical 

information; 

 Existence of national and international 

standards, guidelines, classifications, 

methodologies and partnerships for 

production of statistics; 

 Existing and potential funding and 

technical assistance for statistics from 

development partners; and 

  Recognition of sectoral statistics as the 

corner stone for national statistical 

development. 

Threats: 

 Late disbursement of funds for 

implementation of planed statistical 

activities; 

 Substandard and counterfeited goods and 

services received from suppliers; 

 Conflicting statistics produced by some data 

producers; 

 High cost of censuses and surveys; 

 Limited budgetary allocation for statistical 

production and development leading to 

high dependency on external support; 

 Diverse actors within NSS involve many 

institutions, organizations, and 

stakeholders. This fact creates significant 

coordination challenges;  

 Use of external and unofficial statistics; and 

 Externalities such as disease pandemic such 

as the COVID-19 that disrupt statistical 

activities. 

 Advanced and fast changing technology that 

requires continuous training of users. 

 

From the SWOT analysis, weaknesses in the NSS which were not adequately addressed by TSMP 

I and emerging data needs and related data issues will form the basis for strategic interventions 

of TSMP II. 
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2.3 CHALLENGES FACED IN IMPLEMENTATION OF TSMP I  

Despite the successes mentioned earlier in this chapter, a number of challenges were 

encountered during implementation of TSMP I and others from the Stakeholder consultations. 

The challenges present some vital learning experiences to pay attention to during TSMP II 

design and implementation. Some of the most important challenges encountered are as follows:  

i. There was weak coordination among data producers and users of statistics within the 

National Statistical System. Particularly, there was weak linkage and capacity between 

national and sub - national level to enable NSOs (NBS and OCGS) coordinates and 

maintain a central repository for official statistical data and documents; 

ii. Limited technical capacity especially in areas of economic statistics and use of Non-

Traditional data such as Big Data and Citizen generated data. 

iii. Limited adherence to the fundamental principles of official statistics by some data 

producers hence affecting quality of statistics produced; 

iv. Incomplete development of routine data systems due to inadequate technologies to 

retrieve sector statistics to support monitoring of various national regional and global 

development frameworks;  

v. Absence of established statistics Units in some Ministries, Departments, and Agencies.  

In the MDAs without statistics Units, Planning Departments were in charge of statistics 

production but they have inadequate and trained staff. Moreover, there were no 

established systems for data generation. 
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CHAPTER THREE: STRATEGIC FRAMEWORK 

 

3.0 AN OVERVIEW 

The strategic direction for statistics for the TSMP II (2022/23 - 2026/27) is outlined in this 

Chapter through the Vision, Mission, and principles to be adhered to; and three broad 

components that focus on transforming and modernizing the national statistical system. The 

components are: - 1) Harmonization, quality and dissemination; 2) Data production; and 3) 

Infrastructure and Institution development. Each component elaborates; Strategic objectives, 

Targets, Interventions and Expected results.  

 

3.1 VISION AND MISSION 

TSMP II aspires to transform the national statistical system into one that is integrated and 

produces quality data to meet demands for planning and decision making for various users. On 

the other hand, the mission articulates the need for harmonization of statistics to enhance 

comparability and utilization of data. The vision and mission guiding implementation of TSMP II 

are stated as follows: - 

 

Vision: “An efficient and well-integrated National Statistical System that produces and uses 

quality statistical information.” 

 

Mission: “To provide high quality and harmonized statistical information for evidence-based 

planning and decision making.” 

 

3.1.1 CORE VALUES 

The National Statistical System (NSS) shall comply with national and international standards, 

principles and methods when collecting, analyzing, compiling, storing and disseminating 

statistics. The NSS shall bank on adherence to African Charter on Statistics (AfCS); Strategy for 



 

   22 

the Harmonization of Statistics in Africa (SHaSA); and the Fundamental Principles of Official 

Statistics of the United Nations (UNFPOS). Moreover, the NSS shall observe the following core 

values on its day-to-day operations.  

 

Customer Focus The NSS shall focus on customer needs by producing reliable 

and trusted quality data and statistical information, that are 

relevant, accurate, timely, consistent, and accessible. 

Integrity The NSS shall display transparency, honesty, neutrality and 

fairness in all working relationships and adherence to the 

principles of good governance and confidentiality of data. 

Partnership  The NSS shall collaborate and cooperate with relevant 

stakeholders at national, regional and international level in 

the production of statistics. 

Professionalism and 

Accountability 

The actors in the NSS shall perform their duties while adhering 

to professional principles and remaining accountable for their 

actions. 

Innovation The NSS shall encourage creativity and award innovative ideas 

in the execution of statistical activities. 

Gender sensitivity The NSS shall strive to produce statistics that are gender 

responsive. 

 

3.1.2  THEORY OF CHANGE 

The TSMP II envisages a fully functional statistics system in Tanzania that involves all key players 

in the NSS. A theory of change in this section highlights the pathway through which the 

intended objectives will be achieved during the implementation of the Plan under the three 

strategic components, namely: Data Harmonization, Quality and Dissemination; Data 

Production to Enhance Policy Process and Decision Making; and Infrastructure and Institutional 

Development. The TSMP II theory of change is built on the following premises: 

i. The existing challenges in the NSS, including data gaps, institutional and capacity 

challenges require bold strategies that will bring about reforms to enhance production 

of reliable quality statistics for data users; 
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ii. Strengthening human, technology and infrastructure as well as a robust data 

coordination mechanism that facilitates data sharing and harmonization3 among data 

producers and users will contribute to improved data quality; 

iii. Adaption of modern techniques, technologies in data collection, processing and analysis 

will foster data integration, reduce data gaps and costs of conducting surveys; and 

iv. Changes in the statistical landscape and emerging data revolution call for recognition of 

new actors in the NSS, and use of non- traditional data such as Big Data, Citizen 

Generated Data and Spatial Data to inform decision making at all levels. 

 

Figure 3.1 summarizes key elements of the TSMP II theory of change outlining conditions for 

change to bring about the following outcomes:- 

i. Reduced costs of conducting surveys; 

ii. Minimized data gaps within NSS; 

iii. Harmonized and coordinated data systems within NSS; 

iv. Capacity and techniques to utilize new data sources enhanced; 

v. Statistical infrastructure in line with regional and international standards and 

classification; and 

vi. Improved dissemination of statistics to enhance access, uptake and use of statistics. 

 

                                                                 

3 Refers to the use of internationally agreed methods, standards and guidelines for data collection, processing, 

analysis and dissemination among all data producers in the NSS to enhance comparison.  
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Figure 3.1: Theory of Change 
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3.2 STRATEGIC COMPONENTS OF TSMP II  

To transform and realize the vision and mission of the TSMP II, the focus will be on activities 

that bring about transformation in the NSS through the three components elaborated as 

follows: - 

 

3.2.1 HARMONIZATION, DATA QUALITY AND DISSEMINATION 

The national statistical system should be supported by adequate statistical infrastructure based 

on well-defined concepts and standards. Owing to the diverse nature of data producers in the 

NSS, the production of statistics is prone to incomparability, inconsistencies and errors as a 

result of inadequate use of agreed upon statistical standards. Component I of TSMP II will 

include interventions aimed at improving statistical harmonization, data quality and 

dissemination based on accepted statistical standards through enhanced statistical coordination 

at all levels in the NSS. It also aims at building capacity of human resource for production of 

statistics. To realize the desired outcome, a number of strategic objectives, targets and 

interventions will be in focus. 

 

Strategic objective 1: To improve data harmonization and quality  

This strategic objective intends to enhance data quality and harmonization across the NSS in line 

with regional harmonization strategies such as EAC strategy for harmonization of statistics and 

the Strategy for the Harmonization of Statistics in Africa (SHaSa). The regional harmonization 

agenda aim at ensuring comparability of statistics within regional member states by improving 

tools and methodologies for production of statistics. Among the dimensions of improving data 

harmonization and quality include operationalization of Data Quality Assessment Framework 

(DQAF) in line with the United Nations’ National Quality Assurance Framework to support 

production of technical quality reports for surveys and censuses, administrative data and non- 

traditional data sources. Another dimension of this strategic objective is to strengthen 

coordination of statistical activities within the NSS. 
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Main Targets 

i. Action plan for adaption of East Africa Community (EAC); Africa Union (AU) 

harmonization guidelines and the United Nations’ National Quality Assurance 

Framework prepared by June 2023; 

ii. Quality assessment guidelines for administrative and non-traditional data developed by 

June 2023; 

iii. Formal data integration policy framework developed for vital statistics by June 2024; 

iv. A plan for integration of HBS and NPS prepared by June 2023; and 

v. NSS Data Management Strategy developed by June 2026. 

 

Expected results 

Achieving the above strategic objective goes in line with realization of the following expected 

results: - 

i. EAC/AU/UN harmonization guidelines adapted;  

ii. Data Quality Assessment (DQA) for selected surveys, administrative and non-traditional 

data conducted and results published; 

iii. Availability and quality of harmonized vital statistics improved;  

iv. Availability of harmonized data for poverty measurements enhanced and associated cost 

for data production reduced; and 

v. Strategy for data management in the NSS adopted. 

 

Interventions 

In order to realize the stated results, several interventions are proposed, as follows: - 

i. Prepare harmonization action plan;  

ii. Harmonize and enforce use of data collection guidelines; 

iii. Update methodology and guidelines for data production; 

iv. Identify indicators from all statistical dimensions and prepare metadata; 

v. Review Data Quality Assessment Framework (DQAFs); 

vi. Train stakeholders on data quality assessment framework and metadata development; 

vii. Identify and compile indicators from all sectors to undergo a DQA; 

viii. Undertake data quality assessment of one indicator in each of the six statistics sectors 

annually and disseminate the results; 
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ix. Harmonize the Statistical Act (2015) and Acts of other institutions producing 

administrative and non-traditional data, for instance Registration, Insolvency and 

Trusteeship Agency (RITA) and National Identification Authority (NIDA); and 

x. Strengthen collaboration between NBS and OCGS and producers of administrative and 

non-traditional data at MDAs, Non-State Actors (NSA) and training and research 

institutions. 

 

Strategic objective 2: To Improve data dissemination, uptake and use 

This objective aims at improving data dissemination to enhance access and use of data.  It 

involves strengthening the literacy of data users, further, among the cornerstone of this 

strategic objective is enhancing availability of statistical results, access to micro-data from 

censuses and surveys and use of interactive webpages as means of data dissemination.   Other 

key areas of focus include use of ICT to enhance integration and data sharing; and use of 

webpages with visualization capabilities for data dissemination.  

However, data sharing and making it available and accessible to all stakeholders equally, is 

subject to confidentiality constraints.  It requires development of legal instruments such as a 

Memorandum of Understanding (MoUs) and data exchange standards to guide engagement 

among actors.   A clause on data sharing among institutions should be embedded in the revised 

Statistics Act. 

Main Targets 

i. Data dissemination plan for the NSS reviewed by June 2023; 

ii. Advanced Release Calendar (ARC) which covers all statistical dimensions developed and 

published by June 2023; 

iii. Results from the 2022 Population and Housing Census (PHC) disseminated by June 2023; 

iv. A randomized and anonymized 10 percent subsample of the 2022 PHC micro-data 

published online by June 2023; 

v. Integrated and harmonized NSS data portal and webpage for the NSS operationalized 

June 2024; 

vi. Online dashboard for Monitoring and Evaluation (M&E) of  Five-Year Development Plan 

III (FYDP III) and ZADEP and SDGs operationalized by June 2023; 
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vii. Info graphics/data driven story telling competition for university students and media 

held annually from June 2023;  

viii. Statistical reports and microdata from surveys disseminated according to the Advanced 

Release Calendar (ARC) by June 2026; and 

ix. Annual Construction Industry Survey Conducted by June 2026. 

 

Interventions 

i. Develop and implement the data dissemination plan; 

ii. Develop annualised Advanced Release Calendar; 

iii. Develop interactive webpages; 

iv. Archive micro-data and making them available to users; 

v. Conduct data utilization trainings regularly after each statistics release; 

vi. Design an integrated and interactive NSS data portal and dashboard for M&E of FYDP III, 

ZADEP and SDGs; 

vii. Develop MoUs for administrative data sharing in NSS;  

viii. Strengthen TNADA to link NSOs with producers of administrative data;  

ix. Develop and conduct statistical literacy and outreach programs to data users; 

x. Create online data portals and data archives for dissemination of census and surveys 

results; and  

xi. Strengthen cooperation with media houses to enhance publicity and dissemination of 

statistics; 

xii. Create statistical awareness among policy makers and media and 

xiii. Conducting annual construction industry Survey. 

 

Expected results 

The following are expected results to be achieved from pursuing the above-stated strategic 

objective: - 

i. Data dissemination plan for the NSS reviewed; 

ii. Advanced Release Calendar (ARC) which covers all statistical dimensions developed and 

published; 

iii. Results from the 2022 Population and Housing Census (PHC) are available through an 

interactive webpage;  
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iv. A randomized and anonymized 10 percent subsample of 2022 PHC micro-data is 

available to users; 

v. Integrated and harmonized NSS data portal and webpage is operationalized; 

vi. Online dashboard for Monitoring and Evaluation (M&E) of  Five-Year Development Plan 

III (FYDP III), ZADEP and SDGs is available and operationalized; 

vii. Info graphics/data driven story telling competition for university students and media 

held annually;  

viii. Statistical reports and microdata set are disseminated according to the Advanced 

Release Calendar (ARC); and 

ix. Annual Construction Industry Survey report available online.  

 

3.2.2 DATA PRODUCTION TO ENHANCE POLICY AND DECISION MAKING 

This component intends to enhance data production to reduce data gaps to monitor and report 

on national and international development frameworks such as FYDP III, ZADES, Gender Equality 

and Women’s Empowerment (GEWE), and SDGs.  It also emphasizes the use of data from non-

traditional sources and administrative data to compliment data from traditional sources of 

surveys and censuses. Moreover, sampling frames for establishment and household-based 

surveys i.e., Business Register and Inventory of Enumeration Areas will also be improved under 

this component. The overall outcome of this component is enhanced capacity and techniques, 

reduced data gaps and costs of surveys. 

 

Strategic objective 1: To Reduce Household Surveys Gaps and Increase Frequency of  

Conducting Surveys 

This strategic objective aims at strengthening household-based surveys for monitoring of 

poverty, living standards and labour market in line with regional and international guidelines. 

This will involve annually undertaking shorter frequency multi-purpose surveys, to capture 

progress of key indicators in line national, regional and international development framework 

data requirements.  

Main Targets 

i. Integrated Labour Force Surveys conducted annually by June 2026; 

ii. Demographic and Health Survey conducted by June 2025; 
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iii. Integrated Household Budget Survey (HBS) and National Panel survey (NPS) conducted 

by June 2024; 

iv. Annual rapid welfare monitoring survey conducted by June 2027; 

v. A spatial sampling frame of Enumeration Areas (EAs) based on 2022 Population Census 

updated and digitalized by June 2023; 

vi. Tanzania HIV Impact Survey conducted and report with technical annexes completed for 

United Republic of Tanzania and available online by June 2023; 

vii. National Nutrition Survey conducted and report with technical annexes completed and 

published online by June 2023; 

viii. Tanzania Service Provision Assessment conducted and report with technical annexes 

completed and published online by June 2023; 

ix. Informal Sector Survey conducted and report with technical annexes completed and 

published online by June 2026; 

x. Environmental related household survey conducted by June 2024; 

xi. Household based ICT survey conducted by June 2025. 

 

Interventions 

i. Develop a strategy for integrating NPS and HBS with estimation of districts indicators; 

ii. Develop a strategy for higher frequency Labour Market Indicators data collection; and 

utilization of administrative records; 

iii. Conduct Integrated Labour Force Survey on annual basis; 

iv. Conduct Integrated Household Budget Survey (HBS)/National Panel Survey (NPS); 

v. Conduct the Demographic and Health survey; 

vi. Conduct the HIV Indicators Monitoring Survey; 

vii. Conduct the National Nutrition Survey; 

viii. Conduct the Tanzania Service Provision Assessment; 

ix. Conduct the Informal Sector Survey; 

x. Update the Enumeration Areas (EAs) sampling frame based on 2022 Population Census;  

xi. Develop the anonymized microdata for HBS and NPS and upload to online platforms; 

xii. Conduct environmental related household survey; and 

xiii. Conduct household-based ICT survey. 
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Expected results 

Achievement of the above strategic objective is expected to bring about the following results: 

i. Integrated Labour Force Survey (ILFS) conducted on annual basis for the  

period 2022/23 – 2026/27;  

ii. Demographic and Health Survey conducted and results disseminated; 

iii. Integrated HBS/NPS conducted and report with technical annexes completed for United 

Republic of Tanzania and available online; 

iv. Annual rapid welfare monitoring survey conducted;  

v. A spatial sampling frame of Enumeration Areas (EAs) based on 2022 Population Census 

updated and digitalized; 

vi. National HIV/AIDS Indicators Monitoring Survey conducted and report with technical 

annexes completed and published online; 

vii. National Nutrition Survey conducted and report with technical annexes completed and 

published online; 

viii. Tanzania Service Provision Assessment conducted and report with technical annexes 

completed for and published online; 

ix. Informal Sector Survey conducted and report with technical annexes completed and 

published online; 

x. Environmental related household survey conducted and results available online; and 

xi. Household-based ICT survey conducted and result available online. 

 

Strategic Objective 2: To Reduce Enterprise Surveys Gaps and Increase Frequency of  

Conducting Surveys 

This strategic objective aims at ensuring availability of statistics on establishments’ production 

and services.  The strategy also aims to develop a comprehensive and up-to-date business 

register that will be used as a sampling frame for all other establishment-based surveys, and 

ensure availability of enterprise data with short frequency cycles.  
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Main Targets 

i. Census of establishment for Statistical Business Register (SBR) conducted by June 2026; 

ii. Census of Industrial Production (CIP) conducted, report produced and anonymized data 

uploaded to NBS /OCGS websites by June 2025; 

iii. Employment and Earnings Survey (EES) conducted annually for the period 2022/23 – 

2026/27; 

iv. Conducting Surveys of Industrial Production for the period 2022/23 – 2026/27; 

v. Three Annual Surveys of Industrial Production (ASIP) conducted for the  

period 2022/23 – 2026/27; 

vi. Conduct the National Manpower Survey and report and microdata published online by 

June 2027; 

vii. Conducting Informal Cross Border Survey and report and microdata published online by 

June 2026;  

viii. Conducting Socio-economic Survey and report published online by June 2027; and 

ix. Conduct environmental related establishment-based survey according to FDES by June 

2025. 

 

Interventions 

In order to achieve the above-mentioned targets, the following interventions will be 

undertaken:  

i. Conduct Census of Establishments (COE); 

ii. Conduct Employment and Earnings Survey on annual basis; 

iii. Conduct Census of Industrial Production (CIP); 

iv. Conduct Small and Medium Enterprise Survey; 

v. Undertake Annual Industrial Production (ASIP) Surveys; 

vi. Conduct National Manpower Survey; 

vii. Conduct Informal Cross Border Survey; and 

viii. Conduct Economic Survey; and 

ix. Conduct environmental related establishment-based survey according to FDES. 
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Expected results 

Achievement of the above strategic objective is expected to bring about the following results: 

i. Updated statistical Business Register (BR) for United Republic of Tanzania (URT) 

developed; 

ii. Census of Industrial Production (CIP) for URT conducted, report produced and 

anonymized data published online; 

iii. Employment and Earnings Survey (EES) conducted annually for the  

period 2022/23 – 2026/27; 

iv. Integrated Enterprise Survey for URT conducted and report and microdata published 

online;  

v. Three Annual Surveys of Industrial Production (ASIP) conducted for the  

period 2022/23 – 2026/27; twelve Quarterly Production Index of Manufacturing  

Industries (PIM) during 2022/23 – 2026/27 and twelve quarterly producer indices for 

manufacturing industries; 

vi. Conduct National Manpower Survey and report and microdata published online; 

vii. Conduct the Informal Cross Border Survey and report and microdata published online;  

viii. Economic Survey and report available online; and 

ix. Environmental related establishment-based survey conducted. 

 

Strategic Objective 3: To Reduce Agricultural Statistics Gaps and Increase Frequency of  

Conducting Surveys 

This objective aims at laying down a strong foundation for agricultural statistics to support 

policy and decision making. 

 

Main Targets 

i. Annual Agriculture Survey conducted, reports disseminated and microdata published 

online for years 2022/23 – 2026/27; 

ii. Agriculture Integrated Survey (AGRISurvey) conducted, report disseminated and 

micro-data uploaded to NBS/OCGS websites by June 2025; 

iii. Results for the 2020 National Agricultural Sample Census disseminated and  

microdata published online by June 2023; 
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iv. Large-scale Farms Agriculture Survey conducted, reports disseminated and 

microdata published online by June 2025; and 

v. Fishery and forest surveys conducted, report disseminated and microdata published 

online by June 2025. 

 

Interventions 

i.  Conduct the agriculture integrated survey on annual basis; 

ii. Prepare the National Agricultural Sample Census (NSCA) data documentation and 

uploading to online platforms; 

iii. Conduct Large-scale Farms Agriculture Survey;  

iv. Conduct fishery and forest statistics survey; and 

v. Strengthen agricultural data collection system and production of basic 

  agricultural statistics of Tanzania such as ARDS and eCAS.     

 

Expected results 

Achievement of the above strategic objective is expected to bring about the following results: 

i. Annual Agriculture Survey conducted, reports disseminated and microdata published 

online; 

ii. Agriculture Integrated Survey conducted, reports disseminated and microdata 

published online; 

iii. Anonymized micro-data of National Agricultural Sample Census 2020 uploaded and 

published online; 

iv. Large-scale Farms Agriculture Survey conducted, reports disseminated and 

microdata published online; and 

v. Fishery and forest surveys conducted, report disseminated and microdata published 

online. 

 

Strategic Objective 4: To fill Administrative Data Gaps  

This objective aims at strengthening coordination and production of reliable administrative 

data. This will be achieved by strengthening modalities for coordination, production, 

management of administrative data systems, data assessment and sharing of routine data. 



 

   35 

Main Targets 

i. Memorandums of Understanding (MoUs) for production, sharing and use of 

administrative data for 75 percent of key stakeholders prepared by June 2026; 

ii. Formal coordination structure for administrative data between NBS, OCGS, MDAs and 

NSAs is in place and operationalized by June 2024; 

iii. Comprehensive and integrated data for the following thematic areas:- vital statistics, 

education, health, tax, environment, climate change, energy and utilities; and labour 

statistics are accessible through online portal by June 2025; 

iv. Formal data integration policy frameworks for all thematic areas developed by June 

2024; 

v. Technical capacity to implement standards for data exchange (through Application 

Programming Interfaces -APIs) and data portals developed by June 2025; 

vi. Annual statistics abstracts for six sectors produced jointly by NBS, OCGS, MDAs and 

Private Sector by June 2025; 

vii. Harmonized administrative statistics for URT are produced by June 2025; and 

viii. Village Register transformed into Electronic Population Registration System. 

Interventions 

i. Develop effective MoUs for production, sharing and use of administrative data for 75 

percent of key stakeholders in the NSS prepared by June 2026; 

ii. Establish and operationalize Sector Working Groups (SWGs) for administrative data; 

iii. Develop and improve administrative data systems for URT providing access to a 

comprehensive integrated data set for the following thematic areas: vital statistics, 

education, health, tax, environment, climate change, energy and utilities; and labour 

statistics; 

iv. Develop formal data integration policy frameworks for six statistics sectors; 

v. Build capacity to relevant technical personnel in the NSS to implement standards for 

data exchange; 

vi. Prepare Annual statistical Abstracts for six statistics sectors and Annual sector 

performance profiles;  

vii. Harmonize calendar for major statistical undertakings between NBS and OCGS; and 
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viii. Transform Village Register into Electronic Population Registration System 

 

Expected results 

Achievement of the above-stated strategic objective is expected to bring about the following 

results: - 

i. Memorandum of Understand (MoUs) for production, sharing and use of administrative 

data for 75 percent of key stakeholders in the NSS prepared; 

ii. Formal coordination structure for administrative data between NBS, OCGS, MDAs and 

NSAs is in place and operational; 

iii. Comprehensive and integrated data for the following thematic areas:- vital statistics, 

education, health, tax, environment, climate change, energy and utilities; and labour 

statistics are accessible through online portal; 

iv. Formal data integration policy frameworks for all thematic areas developed; 

v. Technical capacity to implement standards for data exchange (through Application 

Programming Interfaces -APIs) and data portals developed; 

vi. Annual Statistical Abstracts for six sectors produced jointly by NBS, OCGS, MDAs and 

Private Sector; 

vii. Harmonized administrative statistics for URT are produced; and 

viii. Transformed Village Register into electronic Population Registration System 

 

 

Strategic objective 5: To improve availability of price and macro-economic statistics 

This objective aims at enhancing quality and coverage of National Accounts (NA) through 

strengthening and expansion of data sources, revision and rebasing of National Accounts 

statistics. These will also enable better modelling of the Tanzanian economy for policy decisions. 

The objective also aims at ensuring the availability of updated and harmonized consumers’ price 

statistics. This includes undertaking rebasing of price indices and also expanding the coverage to 
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other urban and rural areas. Increasing coverage will ensure availability of price statistics at 

regional level and harmonization will enable development of Consumer Price Index (CPI) for the 

United Republic of Tanzania (URT). 

Main Targets 

i. National Accounts (NA) for United Republic of Tanzania (URT) rebased to base-year 2019 

by June 2023; 

ii. The URT Supply and Use Table (SUT), Social Accounting Matrix (SAM) and Input Output 

Table (IOT) for the rebased NA developed by June 2023;  

iii. National Accounts of the URT for General Government, Rest of the World, Financial 

Corporations, Non-financial Corporations, Non-profit Institutions and Households 

developed by June 2023; 

iv. National Accounts rebased to base-year 2024 by June 2026;  

v. Tourism Satellite Accounts for Tanzania Mainland and Tanzania Zanzibar prepared by 

June 2026; 

vi. Rebasing of CPI using HBS/NPS 2023/24 by June 2026; 

vii. Expanded rebased Harmonized Consumer Price Index (HCPI) produced monthly; and 

viii. Rebased and Harmonized Producer Price Index (PPI) produced and available online. 

 

Interventions 

i. Rebase URT National Accounts to the base year 2019; 

ii. Construct Supply and Use Table (SUT), Social Accounting Matrix (SAM) and Input Output 

Table (IOT) for the rebased National Accounts; 

iii. Develop the URT National Accounts for General Government, Rest of the World, 

Financial Corporations, Non-financial Corporations, Non-profit Institutions and 

Households;  

iv. Rebase the URT National Accounts to the base year 2024; 

v. Develop the Tourism Satellite Accounts for Tanzania Mainland and Tanzania Zanzibar; 

vi. Rebase Producer Price Index; 

vii.  Harmonize the price data of Tanzania Mainland and Zanzibar to produce CPI for URT; 
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viii. Rebase the CPI using new basket of goods and services; and 

ix. Expand the price data collection into other urban and rural areas. 

Expected results 

Achievement of the above stated strategic objective is expected to bring about the following 

results: - 

i. National Accounts (NA) rebased to base year 2019; 

ii. The URT Supply and Use Table (SUT), Social Accounting Matrix (SAM) and Input Output 

Table (IOT) for the rebased NA developed; 

iii. National Accounts of the URT for General Government, Rest of the World, Financial 

Corporations, Non-financial Corporations, Non-profit Institutions and Households 

developed; 

iv. National Accounts for United Republic of Tanzania rebased to the base year 2024; 

v. Tourism Satellite Accounts for Tanzania Mainland and Zanzibar prepared; 

vi. CPI rebased using HBS/NPS 2023/24; 

vii. Expanded Harmonized Consumer Price Index (HCPI) produced monthly; and 

viii. Rebased and Harmonized Producer Price Index (PPI) produced and available online. 

 

 

Strategic objective 6: Integration of non-traditional data into official statistics 

This objective aims at supporting the use of non-traditional data (including Big Data4) to 

generate statistics. Big data is a new frontier in statistics, which provides an opportunity for 

NSOs to optimize use of resources by using data readily available from Big Data sources. Use of 

big data will include putting in place required infrastructure, equipment and human capacity to 

accomplish this objective.  

                                                                 

4Big Data is a collection of data that is huge in volume, yet growing exponentially with time. It is a data with so large size and 

complexity that none of traditional data management tools can store it or process it efficiently. Examples of Big Data include - 

data from transaction processing systems, customer databases, documents, emails, medical records, internet clickstream, logs, 

mobile applications, social networks and remote sensing. 
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Main Targets 

i. Action plan for use of Big Data developed and relevant Technical Working Groups 

formulated by June 2023; 

ii. Technical capacity of relevant institutions in the NSS on the use of Big Data for 

production of statistics enhanced by June 2024; 

iii. Three technical innovation reports based on Big Data produced by June 2025; 

iv. Memorandums of Understanding (MoUs) and DQAF guidelines for production, sharing 

and use of Big Data in the NSS developed by June 2024; and 

v. ICT infrastructure to harness Big Data upgraded by June 2024. 

 

Interventions 

i. Develop and launch the Big Data Action Plan; 

ii. Formulate Big Data Technical Working Group (TWG); 

iii. Conduct training to producers and users of Big Data including Big Data TWG; 

iv. Produce environmental/climate change statistics report using Big Data;  

v. Produce agricultural output/productivity statistics report using Big Data;  

vi. Produce urbanization and poverty statistics report using Big Data; 

vii. Develop guidelines and MoUs between users and producers for 

operationalization of Big Data; and  

viii. Procure ICT infrastructures to support the use of Big Data in the statistical 

process.  

 

Expected results 

Achievement of the above stated strategic objective is expected to bring about the following 

results: - 

i. Action plan for use of Big Data developed and relevant Technical Working Groups 

formulated; 

ii. Technical capacity of relevant institutions in the NSS on the use of Big Data for 

production of statistics enhanced; 
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iii. Three technical innovation reports based on Big Data produced; 

iv. Memorandums of Understanding (MoUs) and DQAF guidelines for production , 

sharing and use of Big Data in the NSS developed; and 

v. ICT infrastructure to harness Big Data upgraded. 

 

3.2.3 INFRASTRUCTURE AND INSTITUTIONAL DEVELOPMENT 

The infrastructural and institutional aspects for production of statistics include physical and ICT 

infrastructure and relevant frameworks to guide production and use of statistics. The intended 

outcome from implementing activities under this component is to have a robust institutional 

framework, physical and statistical infrastructure that support production, sharing and use of 

data in line with agreed regional and international standards. 

 

Strategic objective 1: To Upgrade physical and ICT infrastructure 

This objective aims at upgrading three sub national statistics offices in Lindi, Simiyu and Pemba. 

In addition, the objective intends to have improved transport facilities together with upgrading 

ICT infrastructure and developing modular ICT data platform for interoperability of data systems 

in the NSS. 

 

Main Targets 

i. ISO 27000 certified Information Security System developed by June 2024; 

ii. Integrated electronic system in seven sectors and related agencies rolled out by June 

2024; 

iii. Statistical offices buildings in Lindi, Simiyu and Pemba upgraded by June 2026; 

iv. ICT infrastructure installed and upgraded across the National Statistical System (NSS) by 

June 2024;  

v. Transport facilities provided to selected institutions in the NSS by June 2026; 

vi. Rapid response phone observatory infrastructure is set-up by June 2024; and  
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vii. Remote sensing, geospatial and GIS tools infrastructure upgraded by June 2024. 

 

Interventions  

i. Procure hardware and software to support ICT infrastructure for an ISO 27000 certified 

Information Security System; 

ii. Acquire and installing licenses for security systems; 

iii. Upgrading statistical office buildings in Lindi, Simiyu and Pemba; 

iv. Develop integrated electronic data sharing system; 

v. Conduct feasibility study and system design for integrated electronic data sharing 

system; 

vi. Procure ICT infrastructure for selected institutions and the satellite statistical offices; 

vii. Procure transport equipment for selected institutions and the satellite statistical offices; 

viii. Set up a rapid response phone observatory infrastructure; and 

ix. Upgrade geospatial and GIS tools infrastructure. 

 

Expected results 

Achievement of the above stated strategic objective is expected to bring about the following 

results: - 

i. ISO 27000 certified Information Security System developed; 

ii. Integrated electronic system in seven sectors and related agencies rolled out; 

iii. Statistical offices buildings in Lindi, Simiyu and Pemba upgraded; 

iv. ICT infrastructure installed and upgraded across the National Statistical System (NSS);  

v. Transport facilities provided to selected institutions in the NSS; 
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vi. Rapid response phone observatory infrastructure is set-up; 

vii. Remote sensing, geospatial and GIS tools infrastructure upgraded. 

 

Strategic objective 2: To Enhance institutional development 

This objective intends to enhance institutional development through a better regulatory 

environment for management of the National Statistical System, including data sharing 

arrangements and mandates for quality control and dissemination of statistics. This will include 

assessment and revision of legal, institutional and administrative frameworks for statistical 

operations. The focus is also on building human resource capacities in the NSS to enable them 

undertake their work effectively. It involves development of long and short-term specialized 

trainings and applying exchange and internship programs for staff in the NSS whenever possible. 

It also aims at advocating for adequate staffing of statistical units in the NSS. 

Main Targets 

i. Statistical capacity needs assessments conducted for MDAs and Local Government 

Authorities (LGAs) by June 2023; 

ii. Statistics Act revised to provide legal clarity on mandates and roles of players in the NSS 

and provide a basis for NSS coordination and quality control in line with regional 

recommendations by June 2026; 

iii. Regulations of the revised Statistics Act revised and implemented by June 2026; 

iv. Institutional capacity of NBS and OCGS to coordinate statistical operations in the NSS 

and management of administrative and Big Data strengthened by June 2026; 

v. Statistical units in the NSS institutions established or strengthened by June 2026; 

vi. Revised NBS and OCGS organization structures and scheme of services implemented by 

June 2024; 

vii. Data protection and privacy guidelines for NSS developed in line with the National data 

protection guidelines once enacted by June 2024. 

viii. Training needs assessment; training programs and curriculum; and statistical literacy and 

outreach programs designed by June 2024; 
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ix. 97 staff from NSS facilitated to attend long-term courses (66 Masters, 26 PhD, 5 Post 

Doctorate) by June 2026; 

x. Hundred (100) staff in the NSS are capacitated with data processing and analytical skills 

through specialized trainings in key statistical areas by June 2024;  

xi. Statistical and Data Science skills (short courses) of 1,000 staff in the NSS including 

Higher Learning and Research Institutions improved by June 2024;  

xii. Statistical Units in NSS institutions are adequately staffed by June 2026; and 

xiii. Statistics policy framework formulated by June 2026. 

 

 

Interventions 

i. Conduct statistical capacity needs assessments for MDAs and Local Government 

Authorities (LGAs); 

ii. Revise Statistics Act to provide legal clarity on mandates and roles of players in the NSS; 

iii. Carry out institutional capacity assessment for NBS and OCGS in coordination and 

management of administrative and Big Data in the NSS; 

iv. Prepare regulations of the revised Statistics Act;  

v. Conduct consultative meetings with the LGAs, NSAs to assess visibility, capacity and 

needs of statistics units; 

vi. Advocate for establishment and staffing of statistical units in the NSS; 

vii. Seek for approval and operationalizing structure and scheme of service; 

viii. Review job description of statisticians at sub-national levels to include reporting lines 

and their career development plan; 

ix. Review and operationalize code of ethics and conducts for statisticians; 

x. Develop data protection and privacy guidelines within NSS in line with the National data 

protection and privacy registration; 

xi. Revitalize Tanzania Statistical Association (TASTA) and integrate its objectives into 

statistical processes within NSS; 
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xii. Facilitate 31 staff from NSS to attend PhD and Post Doctorate programmes; 

xiii. Facilitate 66 staff from NSS to attend Master degree programme;  

xiv. Facilitate 100 staff from NSS to attend specialized trainings on sampling, poverty  

analysis, gender and environment statistics analysis, time use, National Accounts  

compilation, price statistics compilation, survey design, GIS and Geo-informatics,  

database design and management, networking, data science, graphics design website 

design, management, trade and industry statistics analysis and design of online  

communications platforms; 

xv. Provide short-term training to 1,000 staff across the NSS on use of statistical software, 

questionnaire designing, data collection and compilation, data analysis and reporting; 

xvi. Provide short-term training to 50 staff from NSS on management and leadership; 

xvii. Facilitate 400 statisticians to participate internship and field attachment programs  

        within NSS;  

xviii.  Facilitate exchange program for four staff from NBS and OCGS outside Tanzania; 

xix. Strengthen collaboration between NSOs and statistical training institutions; 

xx. Influence statistical training institutions to review curriculum to meet current statistical  

        needs;   

xxi. Strengthen capacity of the NSS to harness data from new data sources;  

xxii. Strengthen and streamline statistical functions within MDAs, LGAs and other players 

        within NSS. 

xxiii.  Strengthen local universities and training institutions to build data science skills through  

         short courses, Masters, PhD, and Post Doctorate in line with NSS needs, 

xxiv.  Capacitate agricultural extension officers on data collection;  

xxv. Formulate statistics policy framework; and 

xxvi.  Undertaking a baseline survey of all KPIs and result areas for the Logical Framework. 

 

Expected results 

Achievement of the above-mentioned strategic objective is expected to bring about the 

following results: - 

i. Statistical capacity needs assessments conducted for MDAs and Local Government 

Authorities; 
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ii. Statistics Act revised to provide legal clarity on mandates and roles of players in the NSS 

and provide a basis for NSS coordination and quality control in line with regional 

recommendations; 

iii. Regulations of the revised Statistics Act implemented; 

iv. Institutional capacity of NBS and OCGS to coordinate statistical operations in the NSS 

and management of administrative and Big Data strengthened; 

v. Statistical units in the NSS institutions established or strengthened; 

vi. Revised NBS and OCGS organization structures and scheme of services implemented; 

vii. Data protection and privacy guidelines for NSS should be developed in line with the 

National data protection guidelines once enacted. 

viii. Training needs assessment; training programs and curriculum; and statistical literacy and 

outreach programs designed; 

ix. 97 staff from NSS facilitated to attend long-term courses (66 Masters, 26 PhD, 5 Post 

Doctorate); 

x. Hundred (100) staff in the NSS are capacitated with data processing and analytical skills 

through specialized trainings in key statistical areas;  

xi. Statistical and Data Science skills of 1,000 staff in the NSS including Higher Learning and 

Research Institutions improved;  

xii. Statistical Units in NSS institutions are adequately staffed; and 

xiii. Statistics policy framework formulated 

 

 

 

3.3  CROSS-CUTTING ISSUES IN TSMP II  

Cross cutting issues refer to scenarios that are identified as important, affect and cut across 

most or all aspects of development. These issues are integrated and mainstreamed throughout 

all stages of TSMP II from design to implementation. The cross-cutting issues mainstreamed 

include: -gender and social inclusion; good governance and security; environmental and climate 

change; and pandemic outbreaks and disaster management. 
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3.3.1 GENDER MAINSTREAMING IN TSMP II  

TSMP II realizes that gender is not just about the biological differences between men and 

women but refers to their different roles, rights, and responsibilities, and the relations between 

them. TSMP II will support data availability in disaggregated form based on gender dimensions 

so as to enable planning and policy design relevant for different social groups. Data production 

and use that include different social groups such as men, women, children, youths, persons with 

disabilities and other vulnerable groups will be important for planning and execution of the 

projects that reach those groups. TSMP II Gender inclusiveness intends to ensure gender 

disaggregated data is collected and assessments on gender disparities are carried out during 

implementation of program activities. 

 

3.3.2   GOOD GOVERNANCE AND SECURITY 

The United Republic of Tanzania (URT) is committed to ensuring that good governance and 

security is maintained in the country. It continues to strengthen its internal security organs by 

providing training, equipment and exposure. TSMP II will continue to support institutions 

dealing with matters of peace, democracy, security and good governance including anti-

corruption and justice by ensuring availability of quality data on timely basis through 

strengthening of organs’ statistical capacities and systems from lower levels to national level. 

Strengthening of data systems in these institutions will enable monitoring of government 

commitments on these areas. 

 

3.3.3 ENVIRONMENT AND CLIMATE CHANGE 

Data availability on environment and climate change (temperature, precipitation, wind 

humidity, afforestation, and water sources) has been a challenge. This hampers availability of 

data for environmental protection and conservation planning. TSMP II will capacitate and 

update statistical systems and infrastructures to enable production of official statistics on 

environment and climate. These will enable the government and local authorities to promote 

sustainable management of natural resources and adaptation to climatic change effects. In 

addition, utilization of new data sources such as Big Data to produce climate change statistics 

will be explored. 
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3.3.4 ERUPTION OF PANDEMIC AND DISASTER MANAGEMENT 

Externalities such as pandemic outbreak impact nations across the world disrupt livelihoods, 

economies and societies. There is need to rethink approaches and mainstream pandemic 

response into development planning across sectors. TSMP II aims at ensuring availability of 

timely and quality data by adapting data collection in response to pandemic notably by 

leveraging on modern technology for data collection. This includes the shift from Paper and 

Pencil (PAPI) to Computer Assisted Personal Interview (CAPI) and Telephone Assisted Personal 

Interview (TAPI) during data collection. Use of these technologies reduce time spent by 

enumerators in the field and also minimize enumerators - respondent contact which is critical 

for pandemic containment. 
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CHAPTER FOUR: MANAGEMENT AND IMPLEMENTATION ARRANGEMENTS 

 

4.0 OVERVIEW 

This chapter describes the management and institutional arrangement, coordination, roles and 

responsibilities, financing mechanism and resource mobilization in implementing TSMP II. 

Implementation shall be based on an agreed governance structure that will facilitate process in 

which key stakeholders perform specific roles for the success of the plan. Stakeholders include 

actors from Government, Parliament, House of Representatives (HoR), Development Partners 

(DPs), UN Agencies, Civil Society Organizations (CSOs), Private Sector, Media, Research and 

Academic Institutions.  

 

4.1 MANAGEMENT AND GOVERNANCE OF THE TSMP II  

Implementation of TSMP II will be instituted in the regular government procedures whereby, 

the Ministries responsible for Finance and Planning shall oversee the functions of NBS and OCGS 

in Tanzania Mainland and Zanzibar respectively as the uppermost level of management of the 

TSMP II.  

 

The first level governance structure will be the Joint Steering Committee (JSC) comprising of 

high-level officials from the Government, Development Partners (DPs) and Non-State Actors 

(NSAs). The Committee will be co-chaired by the Permanent Secretaries responsible for Finance 

and Planning from the URT and RGoZ and the representative from the DPs. The main role of this 

Committee will be to steer and oversee the entire process of TSMP II implementation by 

approving annual work plans, review of implementation and resources mobilization. 

 

The second level of project management namely, TSMP II Joint Technical Committee (JTC) 

comprises NBS and OCGS Chief Executives, Directors overseeing statistical functions from other 

implementing MDAs, Non-State Actors (NSAs) and representatives from Development Partners. 

This committee will be responsible for the technical subject matters of censuses, surveys and 

administrative data systems, capacity building, procurement of goods and services and 

reviewing program implementation including annual work plan and allocation of resources for 
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program implementation and submitting to Joint Steering Committee through respective 

Governing Boards. TSMP II Joint Technical Committee will be co-chaired by Statistician General 

in Tanzania Mainland and Government Statistician in Zanzibar.  

 

The third level is the Coordination Team led by respective TSMP II Coordinators in Tanzania 

Mainland and Zanzibar. The coordination teams are charged with overall responsibilities of day 

to day functioning of TSMP II and will be reporting to TSMP II Joint Technical Committee. 

Coordination Teams will work under the guidance of NBS and OCGS managements to ensure 

successful implementation of TSMP II.   

 

The fourth level comprises of Sector Working Groups (SWGs) which are the sectoral structures 

for implementation of Plan activities. There will be six SWGs namely: - Productive Sector 

statistics, Social Statistics, Infrastructural Linkages, Good Governance, Macro-Economic Sector 

and Environment and Climate Change. Each of these sector working groups is composed of a 

number of institutions dealing with related sector statistics which are TSMP II implementing 

institutions (Annex II).  



 

   50 

Figure 4.1a TSMP II Management and Governance Structure 
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Figure 4.1b TSMP II Coordination Team 

 

 

 

 

 

 

 

 

 

4.1.1  JOINT STEERING COMMITTEE 

The Joint Steering Committee (JSC) will be the highest organ of TSMP II governance chaired by 

the Permanent Secretary, Ministry of Finance and Planning. The committee will meet twice to 

receive progress implementation reports, approve plans, and budget and provide strategic 

guide to implementation challenges and issue directives to the Joint Technical Committee.  

More specifically, the JSC will steer and oversee the TSMP II implementation by: 

i. Approving TSMP II Annual Work Plan and Budget (AWPB); 

ii. Reviewing progress reports and endorsing the TSMP II process deliverables to ensure 

harmony across MDAs, PISCs and LGAs; 

iii. Identifying and recommending strategies for enhancing data use, coordination, and 

funding for Statistics in MDAs, PISCs and LGAs; 

iv. Providing strategic direction to MDAs, PISCs and LGAs so that they adopt and adhere to 

uniform standards and methodologies of quality statistical outputs. 

 

4.1.2  TSMP II JOINT TECHNICAL COMMITTEE 

The TSMP II Joint Technical Committee is co-chaired by NBS and OCGS Chief Executives. The 

committee is composed of representatives from key implementing institutions (NBS, OCGS, 

MDAs, PISCs, LGAs, NSA and Development Partners). This committee will convene quarterly 

and, on an ad-hoc basis where need arises. The role of the Joint Management Committee will be 

to: - 

Information and 

Communication 

Specialist 

Human 

Resource 

Specialist 

IT specialist Procurement 

Specialist 

Financial 

Management 

Specialist 

TSMP Team 

Leaders in Tanzania 
Mainland and Zanzibar 

M&E, NBS and 6 

Sector Coordinators 



 

   52 

i. Review Plan implementation and progress; 

ii. Review and discuss work in progress and setting benchmarks; 

iii. Review and consolidate sectoral outcomes, identifying gaps and feeding these backs to 

sectors; 

iv. Review planned outputs in line with international experience, guidelines, standards, 

frameworks and concepts; and 

v. Review Annual Work Plan (AWP) and recommend for approval to the JSC. 

 

4.1.3  TSMP II COORDINATION TEAM 

The TSMP II implementation will be coordinated by NBS/OCGS in close collaboration with key 

NSS players i.e., the MDAs, PISCs, LGAs, Development Partners, Training Institutions, CSOs, 

Research and Academia playing different but complementary roles. The overall responsibility of 

TSMP II coordination team is to facilitate inter and intra-institutional coordination, project 

management, monitoring and evaluation, collaboration and harmonization of the statistical 

production cycle in the Tanzania Statistical System (NSS). 

The Coordination Team will be composed of TSMP II coordinators, accountants, procurement 

officers, human resources officers, monitoring evaluation officers, financial analysts, 

statisticians, ICT officers and Information Communication and Advocacy Officer (ICA) in Tanzania 

Mainland and Zanzibar. The team will; - 

i. Coordinate, manage and supervise implementation of the plan to all beneficiary 

agencies 

ii. Ensure compliance with Government procurement and financial management 

procedures and by keeping and maintaining appropriate records and documentation;  

iii. Prepare annual work plans, budgets, procurement plans and training programs; 

iv. Manage reporting and auditing activities, ensuring timely preparation and dissemination 

of reports on activities and financial reports as required within NSS; 

v. Undertake regular monitoring of implementation of plan activities; 

vi. Secretary to all TSMP II coordinating bodies standing above it (Organize and convene 

management and coordination meetings) 

 



 

   53 

4.1.4  SECTOR WORKING GROUPS 

Sector Working Groups (SWGs) are the technical working groups of the Plan implementation 

and will report to the TSMP II Coordinating Team. Each of the SWGs will be composed by several 

institutions which have closely related core businesses within the respective sector. There will 

be six SWGs namely Productive Sector statistics, Social Statistics, Infrastructural Linkages, Good 

Governance, Macro-Economic Sector and Environment and Climate Change Statistics.  

 

The SWGs will be chaired by one member from working group while NBS/OCGS line department 

representative will serve as secretary to the group. This arrangement will strengthen 

coordination, provide a forum for regular stakeholders’ discussions, interactions and technical 

assistance in implementing Sector Strategic Plans for Statistics (to be developed). The Sector 

Working Groups will be responsible for the following tasks: - 

i. Advocating for production and use of statistics in the sector to create awareness on 

TSMP II and secure buy-in;  

ii. Provide leadership in developing Sector Statistics Plans; 

iii. Identifying major data needs related to the sector; 

iv. Profiling key stakeholders that use sector statistics; 

v. Identifying major stakeholders in the sector currently collecting or compiling statistics; 

vi. Preparing a formal inventory of the different data systems being operated by the 

different stakeholders in the sector; 

vii. Assessment of the institutional arrangements (e.g., existence of a Statistics 

Division/Unit) and infrastructure (e.g., computers, databases, administrative data 

systems etc.) for data collection, management and dissemination in the sector; 

viii. Identifying data collected, methodologies and procedures used, coverage, availability, 

levels of aggregation, quality and frequency of updating; 

ix. Identifying data gaps and priorities for addressing data challenges in the sector in line 

with the sectoral policies, national and international development agenda and; 

x. Attending consultative and review meetings on TSMP II. 

 

4.1.5  IMPLEMENTING AGENCIES (IA)  

Each MDA, PISCs, LGAs, and Non-Sate Actors (NSAs) or any other project implementing entity 

forms the Implementing Agency (Annex VII). Each IA will develop and implement its Strategic 
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Plan for Statistics (SPSs) which clearly identifies activities that need to be implemented at a 

particular time with the specific allocated resources. The main responsibilities of the IA 

(described in Annex I) are: - 

i. Identify data needs and gaps within the institutions and among key stakeholders and 

propose activities to address those gaps; 

ii. Prepare annual work plans aligned to their SPSs; 

iii. Implement the planned activity as per approved resource allocation; 

iv. Consult key stakeholders and discuss the demand and supply side of statistics; 

v. Report project activities regularly as required; 

vi. Synchronise own statistical generation processes to ensure coherence within the 

designated sector; 

vii. Generate and disseminate statistical information to relevant stakeholders and the 

general public; and 

viii. Collaborate with other MDAs, PISCs, LGAs and stakeholders in statistical information 

generation, dissemination and use. 

 

4.2  THE ROLES OF VARIOUS ACTORS ON TANZANIA STATISTICAL SYSTEM COORDINATION 

As noted in Chapter one, the Tanzania Statistical System is composed of a mix of players 

including NBS and OCGS, high-level decision-making bodies (Parliament and HoRs), MDAs, PISCs, 

CSOs, private sector, research and academia, media, Development Partners, Local Governments 

Authorities and others that produce or use statistics. The diverse stakeholders ensure 

sustainable functionality of the NSS by identifying data needs, addressing data gaps, effective 

and efficient use of available resources to produce required statistics, advocate and use 

statistics in planning, policy formulation, decision making and resource allocation. 

 

4.3 TSMP II IMPLEMENTATION 

Implementation of the TSMP II activities will be guided by the Logical Framework (LF)  (Annex 

VII) through which the short, medium, and long-term performance will be measured.  Progress 

towards the long-term vision will be based on the strategic objectives and related outcome 

measures in the Theory of Change. These will be defined by a value model based on achieving 

relevance, reliability, and accessibility to products and services, and on building meaningful 

relationships, and sustainability based on operational efectiveness and eficiency.  
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The measurement of short and medium term results will focus on Key Performance Indicators 

(KPI) under each component results for the various statistical outputs including: business and 

the economy, population, environment, household welfare and social conditions, and the 

labour market, as well as statistical services delivered each year. The following measures will be 

taken to ensure optimal implementation of the plan: - 

 

i. Undertaking a baseline survey of all KPIs and result areas for the LF. 

ii. Engaging all stakeholders involved in the implementation of the plan; 

iii. Sensitization and awareness creation to all stakeholders; 

iv. Assigning responsible office/department for each key target in the TSMP II; 

v. Preparation of annual work plans and budgets for implementation of the TSMP II as part 

of the MTEF;  

vi. Availability and responsiveness of the human resources at NSS to demands of the 

Strategic Plan  

vii. Ownership and involvement of staff in all relevant IAs; 

viii. Effective monitoring and evaluation mechanisms for track progress; 

ix. Collaboration of TSMP II coordination team with key stakeholders to identify and 

address prioritized activities during the reference period; and 

x. Integration of the annual work plan into the government planning and budgeting system 

(Planrep). 

 

The TSMP II annual work plan will be a cornerstone for the implementation where priority areas 

will be derived.  A costed Annual Work Plan will be prepared to define activities that will be 

implemented by all players.  Apart from identifying the activities, the Annual Work Plan will 

include resource mobilization, procurement and training plans to guide the implementation. 

 

Procurement will adhere to the government Public Procurement Act No. 7 of 2011 CAP. 410 and 

its Regulations of 2013 as amended in 2016 for Tanzania Mainland, and Act No. 11 of 2016 of 

Tanzania Zanzibar. The detailed procurement activities will be revealed in the TSMP II 

procurement plan. 
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4.4 TSMP II IMPLEMENTATION SUPPORT  

The TSMP II has unique dimensions that pose implementation challenges. These added features 

include the widening landscape of the Plan such as inclusion of more players ranging from 

MDAs, LGAs and NSAs. Among others, the expanded scope will call for strengthened 

coordination that will involve close working relationship between NSOs and respective SWGs.  

 

The other feature is the funding modality that is adopted, by the World Bank - “Pay for Results – 

(P4R)”. This modality will require a very close follow up to ensure timely delivery of planned 

activities for the government to be reimbursed by the World Bank. It is important to address 

this potential challenge owing to its implications. 

 

There are also dimensions on the desire to produce more URT statistics and emphasis on 

strengthening and relying on the production and use of administrative and data from non-

traditional sources. All these dimensions require measures that facilitate implementation and 

realize Plan expectation at least at initial stages of its implementation. Measures should also 

aim at building internal capacity through recruitment of short-term consultants to support 

implementation as the recruitment of permanent staff continues. Key areas of envisaged 

support shall include capacities for policy dimension of statistics, coordination of stakeholders in 

the National Statistical System, monitoring and reporting (including development of tools and 

instruments), and strengthening of ICT functions to enhance data use by creating data demand 

through effective communication. 

 

4.5 FINANCING OF THE TSMP II 

The TSMP II will be funded by the Government and support from Development Partners (in the 

form of Grants and Loans). According to Development Corporation Framework (DCF) between 

the Government of Tanzania and Development Partners, three modalities of financing will be 

used in the case of TSMP II financing. These are; - Direct to Activity/Project Financing; Basket 

Funding and Funding through the Government Budget (General Budget Support). Each of these 

modalities will have detailed arrangements of disbursement of funds.  
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The Government resources will be released upon request. The World Bank disbursement will 

use Program for Result (P4R) approach, where funds will be disbursed upon realization of 

results. Other donors will contribute to the pool fund (basket) facility upon entering a 

Memorandum of Understanding (MoU) on rules and procedures for operating the pooled funds 

for specific activities within the TSMP II.  Further elaboration of pool fund arrangement will be 

made in the Memorandum of Understanding (MoU) of the Pool Fund Facility (PFF). The basket 

funding modality for the DPs to contribute towards TSMP II implementation will be developed.  

 

The TSMP II strategic components will be used as the basis for budgeting to ease 

financing of each strategic objective and related interventions.  It is estimated that, 

complete and successful implementation of the TSMP II requires a total of USD 384.0 

Million (rounded to single decimal digit) spanning over the period of five years. Out of total 

estimated budget, USD 218.4 million (56.9%) will be financed by the Government of Tanzania, 

USD 83.6 million (21.8%) by Other Development Partners (whereas, USD 62.6 million is for 

implementation of 2022 Population and Housing Census will be mobilized through donor 

pledges and USD 21.0 million will be contributed by traditional statistics donors, see Annex VIII) 

and USD 82.0 million (21.4% of total budget) will be financed by the World Bank including a 

2.5% for project coordination.  PHC 2022 accounts for USD 272.0 million out of the estimated 

TSMP II budget. Moreover, the estimated Budget for Tanzania Mainland stands at USD 371.8 

million (USD 72.6 million from WB) and Tanzania Zanzibar at USD 12.2 million (9.4 million from 

WB). In case of falling short of donor contributions, the government will finance the remaining 

deficit through soft and commercial loans. Furthermore, the European Union (EU) will support 

TSMP II capacity building through donor executed modality. 

 

The detailed Plan budget is made available through the project documents for the government, 

development partners, private sector and beneficiaries to facilitate transparency. Table 4.3 

summarizes resources requirement for implementation of TSMP II during its lifetime.  Details of 

the allocation are provided in Annex II and Annex III attached in this document. 
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Table 4.3:  Summary of TSMP II Budget for the period of 2022/23-2026/27 (million USD) 

Components 2022/23 2023/24 2024/25 2025/26 2026/27 Total 

Harmonization, quality and dissemination 1.966 1.973 2.471 3.403 1.045 10.859 

Data for policy dialogue (Total) 278.033 31.490 24.987 12.628 9.418 356.557 

(a) 2022 Population and Housing Census 262.785 8.976 0.239   272.000 

(b) Other TSMP II D4P Activities 15.248 22.514 24.748 12.628 9.418 84.557 

Infrastructure and institutional development 1.834 3.024 3.050 5.819 2.853 16.581 

Total 281.833 36.487 30.509 21.851 13.317 383.997 

 

4.6 MONITORING AND EVALUATION, AND REPORTING 

Monitoring: Monitoring will be guided by the Strategically Aligned Framework for Monitoring 

that provides normative guidance, capacity development and targeted support to the M&E 

function.  Hence, regular monitoring will be undertaken to ensure that the inputs, activities and 

outputs show implementation is on course and the indicators demonstrate a trend that reflects 

a need for corrective action or for management intervention.   

 

Evaluation: The NBS and OCGS will undertake a mid-term and end term evaluation of planned 

activities under the TSMP II. The Mid Term Evaluation led by an independent team, will focus on 

the extent of achievements of TSMP II half way through the period.  The End Term evaluation 

also led by an independent team will reflect the overall performance of the country as 

envisioned in FDYP III and SDGs roadmap. The Mid and end term evaluation will assess key 

Performance Indicators presented in the Logical framework (Annex II).   

 

Reporting:  There will be quarterly and annually reporting as per the reporting system of the 

M&E schedule.  The reports will be structured against the TSMP II components, strategic 

objectives, Theory of Change and financial performance.   
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ANNEXES 

ANNEX I: TANZANIA STATISTICAL MASTER PLAN II 2022/23 -2026/27 DESIGN TEAM  

NAMES DESIGNATION 

James Mbongo TSMP II Coordinator Tanzania Mainland  

Ali Idrisa Shamte TSMP II Coordinator Zanzibar 

Magreth Maganda Principal Statistician 

Aggrey Kinasha M&E Specialist 

Hashim Njowele Senior Statistician 

Saruni Njipay Senior Statistician 

Pastory Ulimali Statistician 

Janti Bamiye Procurement Officer 

Abdulla Haji M& E Specialist Zanzibar 

Ndimbwelu Mwakibinga Statistician  

Ritha Maxwell Statistician  

Jamal Mbuguyu Human Resource Officer 
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ANNEX II: A LIST OF IMPLEMENTING AGENCIES OF TSMP II  

 

No Working 

Group 

Institutions – Tanzania Mainland Institutions -Zanzibar 

1 
Economic 

sector 

Ministry for Agriculture: 

TARI, COASCO, TCDC, TOSCI, ASA, TAPHA, 

TFC, TFRA, Crop boards (COPRA, coffee, tea, 

tobacco, pyrethrum, sisal) 

Non- state Actors: 

ACT, CTI, ASPIRES, RUDI, TCCIA, ANSAF, 

MVIWATA, FSDT and TADCOS 

Ministry of Agriculture, irrigation, natural 

resources, Livestock: 

 ZARI, ZALIRI, Taasisi ya chakula na lishe.  

  

 

 

Ministry for Livestock & Fisheries: 

TALIRI, NARCO, LITA TDB, TMB, TVLA, 

TAFIRI, FETA, DSFA, MPRU, TAFICO 

Ministry of Blue economy and Fisheries: 

ZAFIRI, ZAFICO, ZURA (Oil and Gas) 

 

Mining for Industry & Trade: 

WRS, BRELA, WMA, FCC, FCT, TBS, 

TANTRADE, NDC, SIDO, TIRDO, TEMDO, 

CARMATEC, EPZA 

Ministry of Trade and Marketing  

ZSCT, ZBS, BPRA, BLRC, ZNBC, ZAWEMA, 

ZFCC, and ZFCT, SMIDA Department of 

Industrial Development and. Trade and 

Marketing 

Non- state Actors: 

     ZCC 

Ministry for Mining: 

Mining commission, STAMICO, GST, TGC,  

TEITI 

Ministry for Energy, Water & Mineral: 

Department of Mining , ZECO, ZAWA 

Ministry for Natural Resources &Tourism 

TAFIRI, TAWIRI, TAFORI, TFS, TANAPA, 

TAWA, NCAA, NMT, TTB, TaFF, Training 

institutions (7 – wildlife (2), tourism (3), 

forestry (1), beekeeping (1) 

Ministry of Tourism and antiquities 

     (ZTC, ZITOD STCDA,  

Non- state Actors: 

       ZATI, ZATO, ZATOGA, 
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No Working 

Group 

Institutions – Tanzania Mainland Institutions -Zanzibar 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Social Sector 

President Office - RALG 

LGTI Kibaha Education Centre, Shirika la 

Masoko Kariakoo,DART, Local 

Government Loans Board, TARURA 

Ministry of Constitution and Legal Affairs 

DPP, Judiciary, CPS, Wakfu, CRVS, LGAs,  

Ministry for Health: 

NIMR, MSD, TACAIDS, TMDA, TFNC, 

VBDRI, NHIF, 

Non State Actors: 

Ifakara Health Institute, MDH 

Ministry of Health  

Zanzibar Food and Drug Agency (ZFDA), 

Chief Government Chemist Laboratory 

Agency (CGCLA) Zanzibar Health 

Research Institute (ZHRI) 

Non- state Actors: 

   Chama cha Wakunga Zanzibar, ZSA 

Ministry for Education & Technology: 

TCU, NACTE, NECTA, TEA, TIE, HESLB, 

COSTECH, TIAE, VETA 

Non State Actors 

TENet (Tanzania Education Network) 

Ministry for Education & Vocational 

Training: 

ZVETA, LCS, HLI, DEE, DNSE, KTC,   

Academia and Research Institutes 

 

Prime Ministry Office – Policy, Parliament, 

Labour, Employment, Youth and Disabilities): 

 NEEC, OSHA, WCF, PSSSF, NSSF, CMA, 

TAESA, Registrar of Political Parties 

NEC 

President Office labour Economic Affairs 

and Investment  

           ZLC, ZIPA ZSSF   

Non State Actors 

            ZATUC, ZANEMA 

Vice President Office: 

NEMC  

 

Office of First President Office 

DE, ZAC, ZADC, ZRC 

Non State Actors 

        Rehabilitation Centers  
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No Working 

Group 

Institutions – Tanzania Mainland Institutions -Zanzibar 

Ministry for Water: 

RUWASA, Water Institute, EWURA, Water 

Bodies Authorities, 

Non State Actors 

TAWASA-net-Tanzania Water and Sanitation 

Network  

Ministry of Lands and Human Settlements 

Development 

     ZHC 

 

Ministry for Sports & Culture Heritage: 

BASATA, NMT, TASUBA, BMT, COSOTA, 

Tanzania Film Board, BAKITA, 

 

Non State Actors 

      COSOTA, Sports Association’s 

 Ministry Information, Youth, Culture and 

Sports 

      ZBC, ZBC, ZMUX, BASFU, ZNSC ZCC, ZSC, 

ZSC, ZYC, ZAC, ZADI, ZBC), ZBC, ZMUX, 

ZGP, ZGNPC ZIJMM 

Non State Actors 

      COSOZA, Sports Association’s 

3 Infrastructura

l Linkages 

Ministry for Work & Transport: 

TANROADS, TEMESA, TBA, RFB, CRB, ERB, 

AQRB, TPA, TAA TCAA TASAC, LATRA, TRC, 

TAZARA, MSCL, NIT & DMI 

Ministry of Construction, Communication 

and Transport 

      ZPC ZAA, ZMA 

    Non State Actors 

Board of Contractors TCRA, TMA, NCCICoT, 

Ministry for Land & Housing Dev 

NHC, NLUPC, ARITA, ARIMO, TPRB, NCPS 

VRB 

Ministry of Lands and Human 

Settlements Development   

    ZHC, COLA,  

Ministry for Energy: 

TANESCO, REA, TPDC,  PURA,  PBPA 

ZECO, Nishat 
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No Working 

Group 

Institutions – Tanzania Mainland Institutions -Zanzibar 

4 
Good 

Governance 

President Office –Public Services Mgt: 

PCCB, Ethics Secretariat, PSC, Recruitment 

Secretariat, Uongozi Institute, TASAF, 

MKURABITA, NYARAKA, 

Ministry of State, President’s Office, 

Constitution, Legal Affairs, Public Services 

and Good Governance 

ZAECA, Achieves, IPA, ORNSA 

Prisons, DPP, Judiciary, HoR, ZLSS, CNCDC, 

SP- RGoZ, Fire, ORPP, ZEC 

  

  MUFTI, Kaadhi  

Non state Actors  

     Faith based Organization,  

Ministry for Home Affairs: 

Immigration, Police, NIDA, Prisons, Fire & 

Rescue 

Non state Actors  

     Faith based Organization 

Ministry for Constitution: 

Judiciary, NPS, RITA, Laws Reforms 

Commission, Attorney General’s Office, 

Drugs Control Authority, Office of Solicitor 

General. 

5 

Macro-

Economic 

Sector 

TMX, TRA, BOT, NBS 

Tanzania Investment Centre (TIC), DSE, CMSA 

Ministry of State, President Office Finance 

and Planning 

 OCGS, ZRB, PBZ,ZPPD, CAG 

6 

Environment 

and Climate 

Change 

Sector 

Ministries responsible for: 

 Environment, natural resources, Agriculture; 
Livestock & Fisheries; Mining; Tourism; 
economy  
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Note:  

LGA Local Government Authorities TFC Tanzania fertilizer company 

TIC Tanzania investment center COPRA Cereals and other produce board 

WRS warehouse receipt system ZARI Zanzibar agricultural research institute 

ZALIRI Zanzibar livestock research institute BRELA Business registration and licensing authority 

WMA  Weights & measures agency TPDC Tanzania petroleum development 

corporation FCC Fair competition commission TANESCO Tanzania electric supply corporation 

FCT Fair competition tribunal EWURA Energy and water utilities regulatory 

authority TBS Tanzania bureau of standards TCU Tanzania commission for universities 

TIE Tanzania institute of education COSTECH commission for science and technology 

NDC National development corporation NECTA National examinations council of Tanzania 

SIDO Small industries development 

organization 

NACTE National accreditation council for technical 

education CAG Chief Auditing General TIRDO Tanzania industrial development 

organization TEMDO Tanzania engineering design 

organization 

 CARMATEC Center for agricultural mechanization and 

Rural technology TEA Tanzania education authority HESLB Higher education student’s loan board 

IAE Institute of adult education TANTRADE Tanzania trade development 

TFS Tanzania forestry services EPZA Export processing zone Authority 

TMX Tanzania Mercantile Exchange VETA Vocational education and training authority 

ACT Agricultural council of Tanzania TPSF Tanzania private sector foundation 

CTI confederation of Tanzania industries TCCIA Tanzania chamber of commerce, industry 

and Agriculture TAWA Tanzania wildlife authority ANSAF Agricultural non state actors forum 

FST Fertilizer Society of Tanzania ASPIRES Agricultural sector policy, institutional and 

regulatory environment support RUDI Rural/urban development initiative MVIWATA Mtandao wa vikundi vya wakulima Tanzania 

TARI Tanzania agricultural research institute TADCOS Tanzania agro dealers cooperative society 

PSC Public Service Commission, TCDC Tanzania cooperatives development 

commission ZCPS Zanzibar Commission for Public Service- TAFIRI Tanzania fisheries research institute 

TOSCI Tanzania official seed certification 

institute 

TAWIRI Tanzania wildlife research institute 

NMT National museum of Tanzania TAFORI Tanzania forestry research institute 

ASA agricultural seed agency TANAPA Tanzania national parks authority 

TaFF Tanzania forest fund COASCO Cooperatives audit and supervision 

corporation IPA Institute of Public Administration TAPHA Tanzania plant health authority 

TTB Tanzania tourist board NCAA Ngoro Ngoro conservation area authority 

ZTC Zanzibar tourism commission ZITOD Zanzibar institute of tourism development 

TAESA Tanzania employment services agency NIDA National identification authority 

TMA Tanzania meteorological agency TCRA Tanzania Communications Regulatory 

Authority 
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STAMICO State Mining Corporation FETA Fisheries education and Training agency 

TGC Tanzania Gemological Center TEITI Tanzania Extractive Industries Transparency 

Initiatives GST Geological Survey of Tanzania NARCO National ranching company 

LITA Livestock training agency TVLA Tanzania veterinary laboratory agency 

TMB Tanzania meat board TAFIRI Tanzania fisheries research institute 

TDB Tanzania dairy board TAFICO Tanzania fisheries company 

MPRU Marine park reserve unit TALIRI Tanzania livestock research institute 

ZFCT  Fair Competition Tribunal). ZBC Zanzibar Broadcasting Commission 

DSAA Deep Sea Fisheries Authority BPRA Zanzibar Business and Property Registration 

Agency ZAFICO Zanzibar Fisheries Company BLRC,  Business Licensing Regulatory Council 

ZLC Zanzibar Labor Commission ZAWEMA, Zanzibar Weights and Measures Agency 

COLA Commission of Land ZFCC, Zanzibar Fair Competition Commission 

ZLRC Zanzibar Law Resource Centre ZNBC,  Zanzibar National Business Council 

ZBS Zanzibar Bureau of Standards ZVETA Zanzibar Vocational Education and Training 

Authority ZGP Zanzibar Government Press ZEEF Zanzibar Economic Empowerment Fund 

ZAFIR Zanzibar Fisheries Research Institute SMIDA Small & Medium Industrial Development 

Agency ZU Zanzibar State Universities ZNPC Zanzibar Government News Papers 

Cooperation ZSTC Zanzibar State Trading Corporation ZIMM) Zanzibar Institute of Journalism and Mass 

Media ZSSF Zanzibar Social Security Fund ZBC Zanzibar Broadcasting Cooperation 

IPA Institute of Public Administration CNCDC Commission for National Coordination and 

Drug Control ORPP Office of Register of Political Party ZBPRA Zanzibar Business and Property  Registration 

Agency SP RgoZ Special Department of RgoZ ORNSA Office of the Registrar of Non State Actors 

ZECO Zanzibar Electric Company DPP The Office the Director of Public 

Prosecutions ZMA Zanzibar Maritime Authority ZAECA Zanzibar Anti-corruption and Economic 

Crimes Authority ZAA Zanzibar Airport Authority ZATOGA, Zanzibar Tour Guide Association 

ZCC Zanzibar Chamber of Commerce ZATO Zanzibar Tour Operators  

ZCOLA Zanzibar Commission of Land ZHC Zanzibar Housing Cooperation 

ZPC Zanzibar Port Cooperation ZCPS Zanzibar Commission for Public Service 

ZATI Zanzibar Tourism Investment STCDA Stone Town Conservation Development 

Authority  
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ANNEX III: FUNDING SOURCES WITH ALLOCATED BUDGETS (US$) 

Source Component 2022/23 2023/24 2024/25 2025/26 2026/27 Total 

Government Harmonization, quality and dissemination         0.361          0.392          0.391          0.362          0.491          1.997  

Data for policy dialogue    197.071          8.043          2.784          2.044          2.285     212.227  

Infrastructure and institutional development         0.808          0.918          0.894          0.767          0.836          4.222  

Sub Total    198.240          9.353          4.069          3.173          3.611     218.447  

World Bank Harmonization, quality and dissemination         1.500          1.500          2.000          3.000          0.500          8.500  

Data for policy dialogue      17.300       16.000       16.600          7.600          6.000       63.500  

Infrastructure and institutional development         1.000          1.000          1.500          4.500          2.000       10.000  

Sub Total      19.800       18.500       20.100       15.100          8.500       82.000  

Other DPs Harmonization, quality and dissemination         0.105          0.080          0.080          0.041          0.054          0.362  

Data for policy dialogue      63.662          7.447          5.603          2.984          1.134       80.830  

Infrastructure and institutional development         0.026          1.107          0.657          0.552          0.017          2.359  

Sub Total  63.793   8.634   6.340   3.578   1.205   83.551  

Total  281.833   36.487   30.509   21.851   13.317   383.997  
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ANNEX IV: DETAILED BUDGET 

Component/ Strategic Objectives  2022/23   2023/24   2024/25   2025/26   2026/27  Total 

Harmonization, quality and dissemination  1.966   1.973   2.471   3.403   1.045   10.859  

Improve harmonization & quality   0.594   1.104   1.139   1.604   0.120   4.560  

Improve dissemination   1.372   0.869   1.332   1.800   0.926   6.299  

Data for policy dialogue  278.033   31.490   24.987   12.628   9.418   356.557  

Fill household-based survey gaps   2.628   12.713   14.642   2.750   1.745   34.478  

Fill enterprise-based survey gaps   8.510   1.974   3.957   3.727   1.506   19.676  

Fill agricultural statistics gaps   0.541   3.071   2.633   2.697   2.255   11.197  

Fill administrative data gaps   264.296   12.534   1.929   1.775   1.799   282.332  

Fill price data gaps and macro-economic statistics  1.051   0.698   1.207   1.137   1.113   5.205  

Use new technologies / Big Data   1.007   0.500   0.620   0.543   1.000   3.670  

Infrastructure and institutional development  1.834   3.024   3.050   5.819   2.853   16.581  

Upgrade IT and statistical infrastructure   0.052   1.631   1.636   4.587   1.524   9.430  

Enhance institutional development and human capacity  1.782   1.393   1.414   1.232   1.329   7.151  

Total  281.833   36.487   30.509   21.851   13.317   383.997  
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ANNEX V: RESULTS FRAMEWORK 

 

Development Goal Objectiv
e Code 

Objective 
Description 

Planned Outcome Key Performance 
Indicators 

MoV Baselin
e 

Target 
Risks / 

Assumptions 

To strengthen the 
National Statistical 
System (NSS) in 
Tanzania to enable 
it to produce 
quality statistics 
for decision 
makers in an 
objective, timely, 
and cost-effective 
manner 

1.1 

Data 
harmonization 
and quality 
improved 

i. Increased data 
quality across 
NSS  

ii. Increased 
comparability 
in statistics 
within the 
region  

Percentages (extent) of 
statistical guidelines 
adopted  
 

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial)  

85% 
Increase
d by 4% 
annually 

Timely 
disbursemen
t of funds  

1.2 

Data 
dissemination 
and uptake 
improved 

Increased access of 
statistical 
publications/results 

Number of stakeholders 
access statistical 
publications/results 

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 
 
Survey/Censu
s reports  

72% 
Increase
d by 4% 
annually 

Timely 
disbursemen
t of funds  
 
Statistical 
piracy 
(hacking) 
 
Insecurity 
and failure of 
statistical 
system 

2.1 

 

Household 
Surveys Gaps 
reduced 

Increased 
household surveys 
data for monitoring 
SDG, FYDP III 
indicators  

i. Proportion of 
updated statistical 
registers  

 
ii. Proportion of 
sample frames for 
household and 
establishment-based 
surveys developed  

iii. Cumulative 
number of surveys 

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 
 
 
Survey/Censu
s reports  
 

30% 

Increase
d by 10% 
per 
survey 

Timely 
disbursemen
t of funds  
 
Less COVID-
19 
restrictions  
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Development Goal Objectiv
e Code 

Objective 
Description 

Planned Outcome Key Performance 
Indicators 

MoV Baselin
e 

Target 
Risks / 

Assumptions 

implemented under 
TSMP II  

iv. Number of data 
sets uploaded to the 
National Data Archive 
(NADA)  

2.2 

 

Enterprise 
Surveys Gaps 
reduced 

Increased 
Enterprise surveys 
data for monitoring 
SDG, FYDP II 
indicators  

i. Proportion of 
updated statistical 
registers  

ii. Proportion of 
sample frames for 
household and 
establishment-based 
surveys developed 

iii. Cumulative 
number of surveys 
implemented under 
TSMP II  

iv. Number of data 
sets uploaded to the 
National Data Archive 
(NADA)  

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 
 
 
 
Survey/Censu
s reports  

28% 

Reduced 
by10% 
per 
survey 

Timely 
disbursemen
t of funds  
 
Less COVID-
19 
restrictions  

2.3 

 
Agricultural 
Statistics Gaps 
reduced 

Increased 
availability of 
agriculture 
statistical data  

i. Number of 
agriculture 
surveys/census 
conducted 

ii. Cumulative 
number of surveys 
implemented under 
TSMP II   

iii. Number of data 
sets uploaded to the 
National Data Archive 
(NADA)  

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 
 
 
Survey/Censu
s reports  

40% 

Reduced 
by 10% 
per 
survey 

Timely 
disbursemen
t of funds  
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Development Goal Objectiv
e Code 

Objective 
Description 

Planned Outcome Key Performance 
Indicators 

MoV Baselin
e 

Target 
Risks / 

Assumptions 

2.4 

Administrativ
e Data Gaps 
filled 

Increased 
availability of 
administrative data 
in the NSS 

Number of MDAs, LGAs & 
NSAs with functional 
statistical Management 
information 
systems/Databases 

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 

80% 
Reduced 
10% 
annually 

Timely 
disbursemen
t of funds 

2.5 

Availability of 
improved 
Price and 
macro-
economic 
statistics  

i. Increased 
availability of 
updated and 
harmonized 
consumers’ price 
statistics. 
 
ii. Increased 

quality and 
coverage of 
National Accounts 
(NA) Statistics 
 

Proportion of new macro-
economic Statistics 
produced per year 
 

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 
 82% 

Increase
d by 5% 
Annually 

Timely 
disbursemen
t of funds 
 

2.6 

Non-
traditional 
data 
integrated 
into official 
statistics 

Increased 
availability and use 
of non-traditional 
data  

Number of innovative 
reports produced using 
non-traditional data  

Annual TSMP 
II 
performance 
report 
(Technical and 
Financial) 
 
Regular 
analytical 
reports 

Nill 
Increase
d by 5% 
Annually 

Timely 
disbursemen
t of funds  
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Development Goal Objectiv
e Code 

Objective 
Description 

Planned Outcome Key Performance 
Indicators 

MoV Baselin
e 

Target 
Risks / 

Assumptions 

3.1 

Physical and 
ICT 
infrastructure 
upgraded 

i. Improved 
physical 
infrastructure  

 
ii. Improved 

ICT infrastructure 
for production of 
official statistics 

i. Percentage 
completion of the three 
new office buildings 

ii. Number of MDAs, 
LGAs & NSAs with 
functional statistical 
information systems  

Annual TSMP 
II 
performance 
reports 
(Technical and 
Financial) 

61% 
Increase
d by 15% 
by 2026 

Timely 
disbursemen
t of funds  
 
Statistical 
piracy 
(hacking) 
 
Insecurity 
and failure of 
statistical 
system 

3.2 

Institutional 
development 
enhanced 

Improved legal 
framework for 
management of the 
NSS 

Number of effective Legal 
frameworks developed  

Legal 
frameworks in 
place 

60% 

Increase
d by 20% 
by  
2026 

Timely 
disbursemen
t of funds  
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ANNEX VI:  SECTORAL/STAKEHOLDER ’S STATISTICAL ASSESSMENT MATRIX 

 

SECTOR/STAKEHOLDER 
TSMP I 

Beneficiary 
GAPS FILLED BY TSMP I REMAINING GAPS TO BE FILLED BY TSMPII 

President's Office, Public Service 

Management and Good Governance 
Yes  Improved reporting systems 

 The need for frequent training for new staff due to 

labour mobility, 

 Capacity building on statistics. 

National Prosecutions Services (NPS) Yes 

 Improvement of registers of 

cases which help to collect 

case data at regional and the 

headquarters’ office. 

 lack of an electronic system of collecting data as 

well as shortage of Specialized officers in statistics  

e-Government Authority No   

 Inadequate automation of key business processes 

for statistical systems 

 

Tanzania Prisons Services Yes 

 Capacity building in statistics 

production and ICT equipment 

provided 

 

 Lack of statistical personnel, 

 Lack of fund for statistics production and 

 Low awareness of statistics among staff  

 

Judiciary of Tanzania Yes 

 Enhanced capacity in data 

collection, analysis and 

interpretation  

 Inadequate statistical personnel, 

 Inadequate knowledge and capacities in producing 

official statistics. 

Registration, Insolvency and 

Trusteeship Agency (RITA) 
Yes 

 Support on CRVS assessment 

and ICT equipment provided 

 Capacity building in statistics production, 

 Decentralization of death registration,                                                    

 Improve storage of civil registration records 

through scanning and indexing. 

Ardhi University No   

 Funds for statistical activities,  

 Delays in data production,  

 Data inconsistency.  
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SECTOR/STAKEHOLDER 
TSMP I 

Beneficiary 
GAPS FILLED BY TSMP I REMAINING GAPS TO BE FILLED BY TSMPII 

Police Force Yes 

 Establishment of electronic 

statistical system known: 

Crime Statistics Management 

Information System (CSMIS) 

 Inadequate ICT equipment, 

 Capacity building in statistics production, 

 Improving CSMIS, 

 Improving the statistics unit  

Ministry of Livestock and Fisheries Yes 

 Enhanced availability of data 

through a study known as 

Livestock Conversion Factors 

that aimed at investigating 

and updating data used to 

compute sector GDP.  

 

 

 Inadequate number of statisticians, 

 Resources to produce comprehensive sector data,  

 Inadequate ICT  equipment, 

 Capacity gaps in statistical analysis. 

East Africa Statistical Training Centre 

(EASTC) 
Yes 

 Availability of short-term and 

long- term training in official 

statistics for NSS staff, 

 Facilitated participation of 

EASTC Staff in surveys to gain 

fieldwork experience for 

competence-based education 

and training (CBET), 

 Improvement of official 

Statistics curriculum  

 Lack of qualified statisticians especially in areas of 

official statistics, 

 Lack specialized unit for statistics. 

 

 

University of DSM( Department of 

Statistics) 
No   

 Availing students  with hands on skills for 

production,  

 Capacity building to  teaching staff on latest data 

management techniques,  
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SECTOR/STAKEHOLDER 
TSMP I 

Beneficiary 
GAPS FILLED BY TSMP I REMAINING GAPS TO BE FILLED BY TSMPII 

Presidents’ Office Regional 

Administration and Local Government 

(PO-RALG) 

Yes 
 

 Capacity gaps in data analysis, 

 Capacity gaps for data collectors in councils, 

 Inadequate ICT equipment such as computers, 

laptops, printers, tablets, GPS devices for data 

collection and internet accessibility, 

 Resources for data production. 

Rural Energy Agency (REA)  No   
 Availability of data on hamlets and village centres 

with their energy status. 

Ministry of Works and Transport - 

Transport sub sector (MOWT(T)) 
 No   

 Integrated data system on transport sector, 

 Enhancement of Monitoring and Evaluation of 

activities, 

 Capacity building on data production.  

Economic and Social Research 

Foundation (ESRF) 
Yes Support on data production  Improvement of data production  

Ministry of Energy (MOE) No    Improvement of data collection system, 

National Insurance Corporation of 

Tanzania (NIC) Limited 
No   

 Inadequate archiving system of old insurance 

records  

Ministry of Lands Housing and Human 

Settlements Development 
Yes Sharing of data to TSED Database 

 Manual business processes, 

 Inadequate archiving system of data as most is on 

paperwork  

Prime Minister's Office - Policy, 

Coordination, Parliament, Labour, 

Employment, Youth and Disabilities  

Yes 

Received technical support from NBS 

on Integrated Labour Force Survey 

2014; preparation of internship and 

apprenticeship guidelines and                              

installation of work permits and 

Workers Compensation Fund (WCF) 

systems 

 Capacity building on labour statistics,  

 Understaffing. 

 

Ministry of Industry and Trade Yes 
the technical support was received 

through data collection, data analysis 

and professional results interpretation 

• There is no statistical Unit in the organization 

• Insufficient fund allocated to existing statistical activities 

• Skills and knowledge gap in statistical activities 
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SECTOR/STAKEHOLDER 
TSMP I 

Beneficiary 
GAPS FILLED BY TSMP I REMAINING GAPS TO BE FILLED BY TSMPII 

National Institute for Medical 

Research 
No 

 Capacity building on sampling 

for national wide survey on 

non-communicable disease, 

 Data sharing with NBS 

regarding Population and 

Housing Census 

 Inadequate number of statisticians for health 

research centres   

Institute of Rural Development 

Planning (IRDP) 
No   

 Issues pertaining to production of statistics not yet 

fully articulated, 

 The need to establish a strong statistics unit  

Mzumbe University Yes 
 Capacity building for 

production of statistics, 
 Insufficient funding for academic research 

Research on Poverty Alleviation 

(REPOA) 
Yes 

 Capacity building on scientific 

sampling for REPOA’s field 

works 

 Limited financial resources for research and data 

production, 

Bank of Tanzania Yes 

 Improvement on accessibility 

of data, 

 Technical support on the 

interpretation of    CPI data 

 Quality of data from external data sources, 

 Low frequency of data collected through surveys,  

Ministry of Information, Culture, Arts 

and Sports 
Yes 

 Collaboration with NBS during 

preparation of Annual 

Ministerial Statistical Reports, 

 Inadequate capacity on data analysis, 
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SECTOR/STAKEHOLDER 
TSMP I 

Beneficiary 
GAPS FILLED BY TSMP I REMAINING GAPS TO BE FILLED BY TSMPII 

Ministry of Agriculture Yes 

Improvement on availability of 

agriculture data through agricultural 

surveys and census 

 Inadequate resources (human and financial), 

 Lack of Statistical Guideline for agricultural data 

production, 

 Lack of Transport facilities to support data 

collection, 

 Lack of ICT infrastructure for statistical activities, 

The University of Dodoma No   

 The need to strengthen collaboration with 

academic and research institutions in the 

implementation of the TSMP II 

Fair Competition Commission (FCC) Yes 
Technical support in conducting 

Surveys for data collection 

 Data accessibility, 

 Data quality and frequency, 
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ANNEX VII: IMPLEMENTATION FRAME WORK 

Implementation of the earmarked statistical activities will be undertaken by various implementors within NSS under the leadership of NBS/OCGS  

Components and Objectives   Interventions  
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Collaborating Agencies 

Component 1:  Harmonization, 
 Quality & Dissemination 

              

Strategic Objective 1: To improve 
data  
harmonization and quality  

 1.1.1 Prepare harmonization action plan;             
NBS/OCGS, MDA's and 
NSA's 

 1.1.2 Harmonize data collection guidelines;            
NBS/OCGS, MDA's and 
NSA's 

 1.1.3 Update guidelines methodologies for data 
production;  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.4. Identify indicators from all statistical dimensions 
and preparation of metadata;  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.5 Review Data Quality Assessment Framework 
(DQAFs)  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.6 Identify and training of stakeholders on data quality 
assessment framework;  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.7 Identify indicators from all sectors to undergo a 
DQA;  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.8 Undertake at least one data quality assessment in 
the five statistics sector and disseminating its results;  

          
NBS/OCGS, MDA's and 
NSA's 

 1.1.9 Harmonize the Statistical Act (2015) and Acts of 
other institutions producing administrative and non-
traditional data, for instance Registration, Insolvency and 
Trusteeship Agency (RITA) and National Identification 
Authority (NIDA);  

          
NBS/OCGS, MDA’s and 
NSA's 

 1.1.10 Strengthen collaboration between NSOs (NBS and 
OCGS) and producers of administrative and non-
traditional data at MDAs and Non-State Actors (NSA);  

          
NBS/OCGS, MDA’s and 
NSA's 

Strategic objective 2: To Improve 
data  

 1.3.1 Develop and implementation of data dissemination 
framework;  

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 
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Components and Objectives   Interventions  

2
0

2
2

/2
3

 

2
0

2
3

/2
4

 

2
0

2
4

/2
5

 

2
0

2
5

/2
6

 

2
0

2
6

/2
7

 

Collaborating Agencies 

dissemination and uptake  1.3.2 To develop of annual Advanced Release Calendar;            NBS/OCGS, MDA's and NSAs 

 1.3.3 Develop of interactive webpages;            e-GA and NBS/OCGS 

 1.3.4 Archiving micro-data and making them available to 
users;  

    
  

    NBS/OCGS 

 1.3.5 Conducting data utilization trainings regularly after 
each statistics release  

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 1.3.6 Designing the integrated and interactive NSS data 
portal and dashboard for M&E of FYDP III;  

          e-GA and NBS/OCGS 

 1.3.7 Developing MoUs for administrative data sharing in 
NSS;   

          NBS/OCGS, MDA'S and NSAs 

 1.3.8 Strengthening TNADA to link NSOs with producers 
of administrative data;   

          e-GA, NBS/OCGS 

 1.3.9 Developing and conducting statistical literacy and 
outreach programs to data users;  

          
MDA's, LGA’s NSA’s, 
Training Institutions and 
NBS/OCGS 

 1.3.10 Creating online data portals and data archives for 
dissemination of census and surveys results; and   

          e-GA, NBS/OCGS 

 1.3.11 Creating online data portals and data archives for 
dissemination of surveys results and data sharing such as; 
NPS, Judiciary, RITA Police Force, Energy, Prisons Force, 
Water, Agriculture, Mining and Local Governments Data 
Portals    

        
e-GA, MHA, MOE, MOA, 
MOM, MOW, PO-RALG and 
NBS/OCGS 

 1.3.12 Strengthening cooperation with media houses to 
enhance publicity and dissemination of statistics.  

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 1.3.13 Create statistics awareness to policy makers and 
media.   

  
  

      
NBS/OCGS, MDA's, LGA’s 
and NSA's 

Component 2: Data Production to  
Enhance Policy and Decision Making  

              

Strategic objective 1: To Reduce  
Household Surveys Gaps 

 2.1.1 Developing strategy for integrating NPS and HBS 
with estimation of districts indicators;  

          
NBS/OCGS, MoFP, EASTC 
and REPOA  

 2.1.2 Developing a strategy for higher frequency Labour 
Market Indicators data collection; and utilization of 

          
NBS/OCGS, MoFP and PMO 
(LABOUR) 
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Components and Objectives   Interventions  
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Collaborating Agencies 

administrative records;  

 2.1.3 Conducting Integrated Labour Force Survey on 
annual basis;  

          
NBS/OCGS and PMO 
(LABOUR) 

 2.1.4 Conduct Integrated Household Budget Survey 
(HBS)/ National Panel Survey (NPS);  

          NBS/OCGS and MoFP  

 2.1.5 Conducting Demographic and Health survey;             NBS/OCGS and MOH 

 2.1.6 Conducting HIV Indicators Monitoring Survey;             NBS/OCGS and MOH 

 2.1.7 Conducting National Nutrition Survey;             NBS/OCGS, TFNC and  MOH 

 2.1.8 Conducting Tanzania Service Provision Assessment;             NBS/OCGS,LGAs and MOH 

 2.1.9 Conducting Informal Sector Survey;            
NBS/OCGS, PMO (LABOUR) 
and MoFP 

 2.1.10 Updating sampling frame of Enumeration Areas 
(EAs) based on 2022 Population Census; and  

          NBS/OCGS, Ministry of Land 

 2.1.11 Development of anonymized microdata for HBS 
and NPS and uploading to online platforms.    

        NBS/OCGS and MoFP  

Strategic Objective 2: To Reduce 
 Enterprise Surveys Gaps 

 2.2.1 Conducting Census of Establishments (COE);            
NBS/OCGS, MIT and 
CTI/TPSF 

 2.2.2 Conducting Employment and Earnings Survey on 
annual basis;  

          NBS/OCGS, PMO (LABOUR) 

 2.2.3 Conducting Census of Industrial Production (CIP);            
NBS/OCGS, MIT, SIDO, TPSF 
(CTI and TCCIA) 

 2.2.4 Conducting Small and Medium Enterprise Survey;            
NBS/OCGS, MIT, SIDO, TPSF 
(CTI and TCCIA) 

 2.2.5 Undertaking Annual Survey of Industrial Production 
(ASIP);  

          
NBS/OCGS, MIT, SIDO, TPSF 
(CTI and TCCIA) 

 2.2.6 Conducting National Manpower Survey;    

  

      
NBS/OCGS, PMO (LABOUR), 
MoFP, MoEST, Ministry of 
Foreign Affairs and MIT 
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Components and Objectives   Interventions  
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Collaborating Agencies 

 2.2.7 Conducting Informal Cross Border Survey;             

NBS/OCGS, BOT, MoFP and 
Ministry of Home 
Affairs,TCCIA, MIT and 
Research Institutions 

 2.2.8 Conducting Socio-economic Survey.             
NBS/OCGS, MoFP, TRA and 
BOT 

Strategic Objective 3: To Reduce 
 Agricultural Statistics Gaps 

 2.3.1 Conducting agriculture integrated survey on annual 
basis;  

          NBS/OCGS, MOA and MOLF 

 2.3.2 Preparing NSCA data documentation and uploading 
to online platforms;  

          NBS/OCGS, MOA, MOLF 

 2.3.3 Conducting Large-scale Farms Agriculture Survey            NBS/OCGS, MOA and MOLF 

 2.3.4 Conducting fishery and forest statistics survey.            
NBS/OCGS, Ministry of 
Natural Resources and 
Tourism, MOLF (F) 

 2.3.5 Strengthen agricultural data collection system and 
production of basic agricultural statistics of Tanzania such 
as ARDS and eCAS.  

  
  

      
NBS/OCGS, MOA, MOLF and 
LGAs 

Strategic Objective 4:  
To fill Administrative Data Gaps 

 2.4.1 Developing effective MoUs for coordinating 
production and sharing of administrative data in the NSS;  

          
NBS/OCGS, MDA, LGAs and 
NSAs 

 2.4.2 Establishing and operationalization of Sector 
Working Groups (SWGs) for administrative data;  

          
NBS/OCGS, MDA, LGAs and 
NSAs 

 2.4.3 Developing and improving administrative data 
systems for URT providing access to a comprehensive 
integrated data set for five statistics sectors (economic, 
social, infrastructure, good governance and macro- 
economic sectors);  

          
NBS/OCGS, MDA, LGAs and 
NSAs 

 2.4.5 Developing formal data integration policy 
frameworks for five statistics sectors;  

          
NBS/OCGS, MDA, LGAs and 
NSAs 

 2.4.5 Building capacity to relevant technical personnel in 
the NSS to implement standards for data exchange;  

          
NBS/OCGS, MDA, LGAs and 
NSAs 

 2.4.6 Prepare annual statistical abstracts for five statistics 
sectors and annual sectors performance profiles;   

          
NBS/OCGS, MDA, LGAs and 
NSAs 
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Collaborating Agencies 

 2.4.7 Harmonizing calendar for major statistical 
undertakings between NBS and OCGS.  

           NBS and OCGS 

Strategic Objective 5: To Improve 
 availability of price and macro-
economic statistics 

 2.5.1 Rebasing of URT National Accounts to the base year 
2019;  

          
NBS/OCGS, MoFP, BOT and 
MIT 

 2.5.2 Construction of Supply and Use Table (SUT), Social 
Accounting Matrix (SAM) and Input Output Table (IOT) for 
the rebased National Accounts;  

          
NBS/OCGS, MoFP, BOT and 
MIT 

 2.5.3 Developing the URT National Accounts for General 
Government, rest of the world, financial corporations, 
non-financial corporations, non-profit institutions and 
households.   

          
NBS/OCGS, MoFP, BOT and 
MIT 

 2.5.4 Rebasing of URT National Accounts to the base year 
2024;  

          
NBS/OCGS, MoFP, BOT and 
MIT 

 2.5.5 Developing Tourism Satellite Accounts for Tanzania 
Mainland and Tanzania Zanzibar.  

          
NBS/OCGS, MoFP, BOT, MIT 
and Ministry of Natural 
Resources 

 2.5.6 Rebasing of Producer Price Index;          
  

NBS/OCGS,BOT,MoFP, 
MDAs  

 2.5.7 Harmonizing price data of Tanzania Mainland and 
Zanzibar to produce CPI for URT    

        
NBS/OCGS, BOT,MoFP, 
MDAs  

 2.5.8 Rebasing of CPI using new basket of goods and 
services  

          
NBS/OCGS, BOT,MoFP, 
MDAs  

 2.5.9 Expanding price data collection into rural areas            
NBS/OCGS, BOT,MoFP, 
MDAs and LGAs 

Strategic objective 6: Integration of  
non-traditional data into official 
statistics 

 2.6.1 Developing and launching Big Data Action Plan;            NBS/OCGS, MDAs and NSAs  

 2.6.2 Formation of Big Data Technical Working Group;            NBS/OCGS,MDAs and NSAs  

 2.6.3 Conducting training to producers and users of Big 
Data including Big Data TWG;  

          NBS/OCGS, MDAs and NSAs  

 2.6.4 Producing environmental/Climate change statistics 
report using Big Data;   

          
NBS/OCGS, MDAs,VPO (E) 
and NSAs  

 2.6.5 Producing agricultural output/productivity statistics 
report using Big Data;   

    
  

    NBS/OCGS, MOA, MOLF 
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Collaborating Agencies 

 2.6.6 Producing urbanization and poverty statistics report 
using Big Data;  

    
  

    
NBS/OCGS, Ministry of Land 
and Housing Development 
and MoFP 

 2.6.7 Developing guidelines and MoUs between users and 
producers for operationalization of Big Data  

    
  

    
NBS/OCGS, TCRA, MDAs and 
NSAs  

 2.6.8 Procuring ICT infrastructures to support the use of 
Big Data in the statistical process.   

          NBS/OCGS, MDAs and NSAs  

Component 3: Infrastructure and 
 Institutional Development 

              

Strategic objective 1: To Upgrade  
physical and ICT infrastructure 

 3.1.1 Procuring hardware and software to support ICT 
infrastructure for an ISO 27000 certified Information 
Security System;  

          
NBS/OCGS, MDAs, LGAs and 
NSAs 

 3.1.2 Acquiring and installing licenses for security 
systems;  

          
NBS/OCGS, MDAs, LGAs and 
NSAs 

3.1.3 Constructing statistical office buildings in Lindi, 
Simiyu and Pemba; 

          NBS and OCGS 

 3.1.4 Developing integrated electronic data sharing 
system;  

          
e-GA, NBS/OCGS, MDAs, 
LGAs and NSAs 

 3.1.5 Conducting feasibility study and system design for 
integrated electronic data sharing system;  

          
e-GA, NBS/OCGS, MDAs, 
LGAs and NSAs 

 3.1.6 Procuring ICT infrastructure for selected institutions 
and the satellite statistical offices;  

          NBS/OCGS, MDAs and LGAs 

 3.1.7 Procuring transport equipment for selected 
institutions and the satellite statistical offices;  

          NBS/OCGS, Selected MDAs 

 3.1.8 Setting up a rapid response phone observatory 
infrastructure;   

          NBS and OCGS 

 3.1.9 Upgrading geospatial and GIS tools infrastructure.            
NBS/OCGS, Ministy of Land 
and Housing Development 

Strategic objective 2: To Enhance 
 institutional development 

 3.2.1 Conducting statistical capacity needs assessments 
for MDAs and Local Government Authorities (LGAs);  

          
Training Institutions, 
NBS/OCGS, MDAs and LGAs 

 3.2.2 Revising Statistics Act to provide legal clarity on 
mandates and roles of players in the NSS;  

  
  

      
Attorney General Office 
(AG), NBS/OCGS and MDAs 
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Collaborating Agencies 

 3.2.3 Carrying out institutional capacity assessment for 
NBS and OCGS in coordination and management of 
administrative and Big Data in the NSS;  

  
  

      
Training Institutions, 
NBS/OCGS, MDAs and NSAs  

 3.2.4 Preparing regulations of the revised Statistics Act;             
Attorney General Office 
(AG), NBS/OCGS, MDAs and 
NSAs 

 3.2.5 Conducting consultative meetings with the LGAs, 
NSAs to assess visibility, capacity and needs of statistics 
units;  

          
REPOA, NBS/OCGS, PO- 
PSM, PO-RALG  

 3.2.6 Establishing and manning (staffing) statistical units 
within NSS;  

          
NBS/OCGS, MDAs, LGAs and 
PO-PSM 

 3.2.7 Seeking for approval and operationalizing structure 
and scheme of service;  

          
NBS/OCGS, MDAs, LGAs and 
PO-PSM 

 3.2.8 Reviewing job description of statisticians at sub-
national levels to include reporting lines and their career 
development plan;  

          
NBS/OCGS, MDAs ,LGAs and 
PO-PSM 

 3.2.9 Review and operationalize code of ethics and 
conducts for statisticians.  

          
NBS/OCGS, MDAs ,LGAs and 
PO-PSM 

 3.2.10 Develop data protection and privacy guidelines 
within NSS in line with the National data protection and 
privacy registration.  

          
NBS/OCGS, MDAs, LGAs and 
NSAs 

 3.2.11 Revitalize Tanzania Statistical Association (TASTA) 
and integrate its objectives into statistical processes 
within NSS.   

          
NBS/OCGS, MDAs, LGAs and 
NSAs 

 3.2.12 Conduct training needs assessment and training 
programme;  

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 

 3.2.13 Facilitate 31 staff from NSS to attend PhD 
programme and Post Doctorate;  

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 

 3.2.14   Facilitate 66 staff from NSS to attend Master 
degree programme;   

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 
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Collaborating Agencies 

 3.2.15 Facilitate 100 staff from NSS to attend specialized 
trainings on sampling, poverty analysis, gender  

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 

 3.2.16 Provide short-term training to 1,000 staff across 
the NSS on use of statistical soft-ware, questionnaire 
designing, data collection and compilation, data analysis 
and reporting;  

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 

 3.2.17   Provide short-term training to 50 staff from NSS 
on management and leadership;  

          
Training Institutions, 
NBS/OCGS, MDA’s and 
NSA's 

 3.2.18 Facilitate 400 statisticians to participate internship 
and field attachment programs within NSS;   

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 3.2.19 Facilitate exchange program for four staff from 
NBS and OCGS outside the Tanzania;  

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 3.2.20 Strengthen collaboration between NSOs and 
statistical training institutions;  

          
NBS/OCGS, Training 
Institutions, MDA's, LGA’s 
and NSA's 

 3.2.21   Influence statistical training institutions to review 
curriculum to meet current statistical needs;   

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 3.2.22 Strengthen capacity of the NSS to harness data 
from new data sources; and  

          
NBS/OCGS, Training 
Institutions, MDA's, LGA’s 
and NSA's 

 3.2.23 Strengthen and streamline statistical functions 
within MDAs, LGAs and other players within NSS.    

          
NBS/OCGS, MDA's, LGA’s 
and NSA's 

 3.2.24 Strengthen local Universities and training 
Institution on their ability to offer statistics and data 
science skills through short ssources, masters, PhD and 
post Doctorate inline with NSS needs.  

          
NBS/OCGS, Training 
Institutions, MDA's, LGA’s 
and NSA's 

 3.2.25 Capacitate agricultural extension officers on data 
collection  

          MOA, NBS/OCGS and MIT 
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ANNEX VIII: FUNDING OF TSMP BUDGET DEFICIT   

 

 List of TSMP II activities with funding donors, USD Millions  

 

 

 Activities   Budget Possible funder 

 
a. 

 2022 Population and Housing Census 
conducted  

             62.6 
Donor pledges (round table meeting with 
donors have begun) 

b. Other activities for TSMP II 21.0 Contribution from traditional donors 

c. Total TSMP II Deficit 83.6  

List of traditional donors   

1 Identification of indicators from all statistical 
dimensions and preparation of metadata  

               0.03  UNFPA (ZNZ) 

2 Census of Industrial Production (CIP) (Y1: 
Preparation, Y2: Data collection, Y3: Report 
writing and dissemination)  

               0.01  UNIDO (ZNZ) 

3 Conducting of Informal Sector Survey                 0.65  ILO (TZM) 

4 Construction Supply and Use Table (SUT)                 0.01  EASTAFRITAC/ IMF (ZNZ) 

5 Development of a strategy for intergrating 
NPS & HBS with a more frequent survey in 
between land surveys and estimation of 
districts indicators   

               0.04  UNDP (ZNZ) 

6  Harmonization of Data collection guideline 
  

               0.02  UNFPA (ZNZ) 

7 Implementation of Household Budget Survey 
(HBS) inline with EAC/AU harmonized 
approach for consumption measurement  

               0.02  UNDP (ZNZ) 

8 Long term training for  100 staff on Data 
processing and analysistical skills (Masters 
Degree)  

               0.09  China (ZNZ) 

9 Preparation of annual vital statistics reports                  0.01  UNFPA (ZNZ) 

10 Preparation of harmonization action plan                  0.01  UNFPA (ZNZ) 

11 Training of Technical Working group on Big 
Data   

               0.01  UNDP (ZNZ) 

12 Extensive capacity building on routine data 
system in the NSS    

               0.01  UNDP (ZNZ) 

13 Construction of Social Accounting Matrix 
(SAM)  

               0.01  EASTAFRITAC/ IMF (ZNZ) 

14  Designing and Installation of Online 
dashboard for monitoring and evaluation of 
FYDP III  

               0.01  UNICEF (ZNZ) 

15  Developing standars and formats of 
administrative data to be shared   

               0.01  UNICEF (ZNZ) 
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16  Implementation of National Panel Survey 
(NPS) inline with EAC/AU harmonized 
approach for consumption measurement  

               0.02  UNDP (ZNZ) 

17  Short course training of staff within NSS on 
Sampling  

               0.01  China (ZNZ) 

18  Construction of Input Otput Table (IOT)                 0.01  EASTAFRITAC/ IMF (ZNZ) 

19  Developing a policy framework for 
intergration vital stastistics   

               0.01  UNFPA (ZNZ) 

20  Identification and production of metadata for 
indicators from all sectors to undergo a DQA  

               0.03  UNDP (ZNZ) 

21  Remote Sensing Upgrading (New Satellite 
Images and lincense)  

               0.04  GPSDD (ZNZ) 

22  Short course training of staff within NSS on 
Data science, Data analysis and visualization   

               0.01  UNDP (ZNZ) 

23  Workshop and seminars on importance of 
using official Statistics for various users eg. 
planners, decision makers.  

               0.16  UNDP (ZNZ) 

24  Development and dissemination of Data 
quality Assessment Framework on Economic 
datasets  

               0.02  EASTAFRITAC/ IMF (ZNZ) 

25  Improve administrative data system                 0.10  UNICEF (ZNZ) 

26  Development of guidelines and regulation for 
National accounts, trade, price and poverty 
statistics.  

               0.01  EASTAFRITAC/ IMF (ZNZ) 

27  Establish and integrate MIS                 0.07  UNICEF (ZNZ) 

28  Training of LGAs on management and use of 
Census Data for their daily use  

               0.10  UNFPA (ZNZ) 

29  Capacity building on the use on analysis and 
management of non-traditional data for 
statistical purposes   

               0.03  UNDP (ZNZ) 

30  Current Agricultural Routine Data report 
produced annually by June  

               0.68  USAID, JICA, FAO, WFP (TZM) 

31  EAC Facts and Figures data produced and 
submitted to EAC secretariat annually by June  

               0.13  EAC (TZM) 

32  Compilation of National Natural Resource 
Statistics Report  

               0.12  UNDP (TZM) 

33  High frequency Welfare Phone survey 
Conducted each year 

               0.53  EU (TZM) 

34  Procurement of ICT softwear                 0.02  UNDP (ZNZ) 

35  Procurement of vehicles                 2.09  UNDP, Embassies (TZM, ZNZ) 

36  STEPs Survey conducted by June                 0.51  IMF 

37  Strengthening Crop Forecast Surveys by June                 0.78  USAID, JICA, FAO, WFP 
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38  Tanzania Demographic and Health Survey 
and Malaria Indicator Survey (TDHS-MIS) 
conducted by June  

               4.58  USAID (TZM) 

39  Tanzania HIV Impact Survey (THIS) 2024                 6.66  USAID (TZM) 

40  Tanzania Service Provision Assessment-TSPA 
conducted by June  

               2.41  USAID (TZM) 

41  Training to 10 regions by (Village and Wards) 
on the use of Village registers for population 
statistics collection and management   

               0.06  EU (TZM) 

42  Two (2) Strengthening Production/ Catch 
Assessment Survey by June  

               0.82  USAID, JICA, FAO, WFP (TZM) 

43  Working sessions activities for Pre 
compilation of NA (Analysis of different 
surveys )  

               0.01  EASTAFRITAC/ IMF - (ZNZ) 

 

 Total                 21.0 

 Note: TZM=Tanzania Mainland;  ZNZ=Zanzibar 
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TSMP Vision: “an efficient and well-integrated National Statistical System that produces and 

uses quality statistical information.” 

 

TSMP Mission: “to provide high quality and harmonized statistical information for evidence-

based planning and decision making.” 



 

 

 

 

 

 

 

 


